Table 1: Programme chart for preparing the Minerals and Waste Development Framework

	2005											2006												2007												2008		
	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March
Document																																						
Statement of Community Involvement	Drafting and R.25					R.26	* C		R.28		E	* IR	A	* C																								
DPDs																																						
Core Strategy Generic DC policies Site allocations / policies Proposals map	Evidence gathering.				R25 and ongoing consultation on issues and options										Preferred options		* C	R.26	Consideration of representations and submission of DPDs				* C	R.28			PE		E						* IR		* C A
Annual monitoring											* C												* C												* C			
Sustainability Appraisal / Strategic Environmental Assessment					Scoping report. R.25 consultation on Sustainability objectives and framework. Technical information kept up to date on website. Sustainability Appraisal Report												* C	R.26	Sustainability Appraisal Final Report				* C	R.28													

Key

- R.25 Consultations during preparation of documents.
- R.26 Six week consultation on pre-submission draft documents
- R.28 Documents submitted to SoS and the six week public consultation period
- C Report to Cabinet and Council.

PE Pre-examination meeting
***** Publish on website/inspection copy
IR Inspector's Report
E Commencement of Examination by SoS
A Adoption