CUMBRIA MWDS : Revised MWDF timetable March 2007

To come into effect 27 April 2007

	2006												2007												2008												2009											
	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December
Document																																																
Statement of Community Involvement	* A C																																															
DPDs																																																
Core Strategy Generic DC policies Site allocations / policies Proposals map	Considerations of issues and options							**R.25 consultations on Issues and Options**		Preferred options			* C		**R.26**		Consideration of representations & drafting the submission of DPDs				* C	**R.28**				**PE**		**E**							**IR**			* CA	Ongoing monitoring and review of policies and updating of the evidence base											
Annual monitoring												* C												* C												* C												* C
Sustainability Appraisal / Strategic Environmental Assessment	Scoping report. R.25 consultation on Sustainability objectives and framework. Technical information kept up to date on website. Sustaibability Appraisal Report												* C		**R.26**		Sustainability Appraisal Final Report				* C	**R.28**																										

Key

R.26 Six week consultation on pre-submission draft documents

C Report to Cabinet and Council.

IR Inspector's Report **E** Commencement of Examination by SoS **A** Adoption