

**TABLE 1: Programme Chart for Preparation of Minerals and Waste Development Framework**

	2005												2006												2007												2008							
	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March						
<b>Document</b>																																												
Statement of Community Involvement	[Grey bar]						[Green bar]	E IR					A																															
<b>DPDs</b>																																												
Core strategy	[Grey bar]						[Grey bar]						[Grey bar]						[Green bar]	[Grey bar]						[Green bar]																		
Generic DC policies	Evidence gathering						Issues/options ongoing consultation						Preferred options						[Green bar]	Consideration of representations and submission of DPDs						[Green bar]	PE					E		IR*					A*					
Site allocations / policies																																												
Proposals map																																												
<b>Annual monitoring</b>													[Grey bar]														[Grey bar]														[Grey bar]			
<b>Sustainability Appraisal / Strategic Environmental Assessment</b>	[Grey bar]						Initial sustainability appraisal						[Green bar]	[Grey bar]						[Green bar]	[Grey bar]						[Green bar]																	
<b>Key</b>																																												
	[Green bar]						Submission and publication of documents and six-week public participation						PE		Pre-examination meeting						IR		Inspector's report						R		Sustainability Appraisal report					* Publish on website/ inspection copy								
							Commencement of Examination by SoS.						E								A		Adoption																					