





Table 1: Programme chart for preparing the Minerals and Waste Development Framework

	2005												2006												2007												2008			
	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March		
Document																																								
Statement of Community Involvement	Drafting and R.25				R.26	*	C	R.28		E	*	IR	A	*	C																									
DPDs																																								
Core Strategy	Evidence gathering.				R.25 and ongoing consultation on issues and options								Preferred options				*	C	R.26	Consideration of representations and submission of DPDs				*	C	R.28														
Generic DC policies	Evidence gathering.				R.25 and ongoing consultation on issues and options								Preferred options				*	C	R.26	Consideration of representations and submission of DPDs				*	C	R.28														
Site allocations / policies	Evidence gathering.				R.25 and ongoing consultation on issues and options								Preferred options				*	C	R.26	Consideration of representations and submission of DPDs				*	C	R.28														
Proposals map	Evidence gathering.				R.25 and ongoing consultation on issues and options								Preferred options				*	C	R.26	Consideration of representations and submission of DPDs				*	C	R.28														
Annual monitoring																																								
Sustainability Appraisal / Strategic Environmental Assessment					Scoping report. R.25 consultation on Sustainability objectives and framework. Technical information kept up to date on website. Sustainability Appraisal Report								*	C	R.26	Sustainability Appraisal Final Report				*	C	R.28																		
Key	 R.25 Consultations during preparation of documents.												 R.26 Six week consultation on pre-submission draft documents												 R.28 Documents submitted to SoS and the six week public consultation period												 C Report to Cabinet and Council.			
	PE Pre-examination meeting				IR Inspector's Report				E Commencement of Examination by SoS				A Adoption																											
	* Publish on website/inspection copy																																							