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Milestones       Key 

i) Reg 25 consultations;    Cn Consultation periods;   S Submit to Secretary of State; 
ii) Reg 27 consultations;    Ca Report to Cabinet;   PH Pre-hearing meeting; 
iii) Reg 30 submission to SoS;   Co Report to Council;   HiP Hearing in Public; 
iv) Pre-hearing meeting;    P&C Reg 27 publish and consult * IR Inspector’s Report; 
v) Commencement of Hearing;         Ad Adoption by Full County Council; 
vi) Inspector’s Report;          HC High Court challenge 
vii) Adoption by Council 
 
* It has been accepted that there was no need to repeat the Regulation 25 consultations at this stage for these Site Allocations 

Policies and Proposals Map.  This is because the earlier rounds of Regulation 25 were relevant for the repeated policies and it was, 
therefore, appropriate to move to the Regulation 27 stage. 


