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SECTION A - Project description and funding profile

A1. Project name:   See More - Cumbria and the Lake District

A2. Headline description:
‘See More – Cumbria and the Lake District’ is a programme of work which will maximise the
economic benefit of travel in the county by focussing on the quality of visitor travel to
Cumbria’s international destinations, particularly the Lake District.

The programme comprises:
· Development of key visitor gateways and associated corridors that will improve access

to the main destinations;
· Design and implementation of world class quality visitor focussed transport services;

and
· Information, marketing and promotion: making sense of complex geography and

nudging visitors to use sustainable transport.

We estimate that the benefit:cost ratio for the proposed mutually supportive package of
measures exceeds 4.3.

Visitors to Cumbria, and in particular the Lake District, generate £2.1 billion to Cumbria’s
economy. This programme aims to bring about a step change in growing the international
visitor economy. Projects align to the priorities of the Strategic Economic Plan by supporting
a package of LGF capital measures.

A3. Geographical area:
‘See More – Cumbria and the Lake District’ will focus on the key gateways for visitors
arriving in Cumbria, in particular the Lake District, and the associated corridors and hubs
that serve the major visitor destinations within the county (Fig1):

1. Carlisle Railway Station gateway serving Hadrian’s Wall and the north Lakes
2. Penrith Railway Station and Rheged visitor centre gateways serving the Ullswater valley

corridor
3. Keswick gateway serving the Borrowdale valley corridor
4. Oxenholme Railway Station and Windermere Railway Station gateways serving
 - Grasmere and Rydal corridor (Wordsworth, artists, views), linking via Thirlmere to
   Keswick
     -  Hawkshead and Coniston corridor (National Trust, Beatrix Potter, Ruskin)

The LSTF GoLakes Travel programme (2011-2015) concentrated investment specifically on
the central Lake District to demonstrate targeted impact. ‘See More – Cumbria and the Lake
District’ targets the four main visitor gateways/corridors across the county, focussing on the
Lake District. The learning from GoLakes Travel is being finessed and applied to a broader
area, ensuring that investment is even better targeted to optimise economic impact through
travel behaviour change.

The proposal links to proposed capital investment included in the LGF application via the
LEP. The LGF ‘Optimising Connectivity’ Programme focusses on visitor-targeted transport
infrastructure improvements along the Kendal – Windermere – Grasmere – Keswick A591
corridor which provides access to key visitor destinations. A separate ESIF proposal has
been prepared that focusses on interchange infrastructure development requirements at
Cumbria’s West Coast Mainline rail stations, including Oxenholme – the Lake District,
Penrith – for the North Lakes, and Carlisle. ESIF match funding will also be sought to
develop Thirlmere as a cycle hub along the A591, to be delivered through a partnership with
United Utilities.



Strategic Connectivity of the M6 Corridor , one of the four key strands of the Cumbria SEP,
focusses on development of the key employment hubs along the M6 corridor. This includes
enhancing the connectivity of Penrith to its hinterland, and hence will interface with its
development as a gateway.

Figure 1: Approaches, gateways and corridors used by visitors to access the county’s key attractions
and experience the Lake District's landscapes.



A4. Total package cost (£m): £3.54m
This consists of:
£999k  LSTF ‘See More – Cumbria and the Lake District’ revenue bid 2015/16
£291k  LSTF 2015/16 local contributions
£2m  LGF 2015/16 capital funding bid
£250k  LGF 2015/16 local contributions (Lake District National Park Authority)

A5. Total DfT revenue funding contribution sought (£m): £0.999m

A6. Local contribution (£m): £2.54m
This consists of:
£2m LGF 2015/16 proposals
£250k LDNPA contribution for LGF proposals 2015/16
£291k LSTF 2015/16 local contributions

The most significant LSTF local contributions consist of:

£111k  Cumbria County Council and Lake District National Park Authority for staff
managing, co-ordinating and delivering the programme
£100k PAYD low emission/hybrid car hire operators
£50k Twizy Electric Vehicle fleet expansion operators
(Car operators procured through tender process would be required to support the operation
through the generation of revenue from vehicle usage)
£30k  Eden District Council and South Lakeland District Council – Cumbria Cycleway

Separate to this bid, United Utilities have also pledged to contribute £2.31million capital
investment to develop a cycle hub at Thirlmere. European match funding will be sought to
ensure the implementation of the development and the associated benefits.

Letters of support are included in Appendix A1.

A7. Equality Analysis

Has any Equality Analysis been undertaken in line with the Equality Duty?
 Yes  No

The equality analysis has been included as Appendix A2.

A8. Partnership bodies:

Cumbria County Council, as accountable body, will work in partnership with the Lake
District National Park Authority and Cumbria Tourism as programme management partners.

In relation to scheme delivery, the following bodies will be engaged in the design,
implementation and promotion of the components of this funding bid, further developing
existing partnerships with many:

Cumbria Tourism will be responsible for marketing and promoting the measures in the ‘See
More - Cumbria and the Lake District’ programme including positioning Cumbria as an
international destination for cycling.

Allerdale Borough Council, Copeland Borough Council, Eden District Council and South
Lakeland District Council will be involved in the delivery and promotion of the Cumbria



Cycleway. Sustrans will also provide input on the development on the Cumbria Cycleway as
well as other cycle route developments.

Car club operators (to be procured) will operate the low emission/hybrid car club vehicles
and help promote their use to visitors and residents.

British Cycling will organise and operate sky rides and provide national cycling promotion.

The National Trust will be involved in the delivery and promotion of cycle and hub
development measures.

Windermere Lake Cruises, Coniston Ferry Services, and Ullswater Steamers will be
responsible for the enhancement of boat services.

Stagecoach and other bus operators will be responsible for delivering additional bus
services on identified corridors.

Virgin Trains, Network Rail, Carlisle City Council, Eden District Council and South Lakeland
District Council will be involved in the design, delivery and promotion of improved
information and interchange facilities at Carlisle, Penrith and Oxenholme Railway Stations.

The Westmorland Group will be responsible for the delivery of improved information and
interchange facilities at Rheged.

A9. Local Enterprise Partnership:

Cumbria Local Enterprise Partnership.

The ‘See More – Cumbria and the Lake District’ programme strongly aligns with Priority 3 of
the LEP’s Strategic Economic Plan (SEP) for a “Vibrant Visitor and Rural Economy” and will
help to grow the visitor economy, particularly for international visitors, through significantly
improving the quality of connectivity by sustainable transport between the key transport
gateways in Cumbria and the international visitor destinations.

As highlighted in the SEP there is a need to ensure that Cumbria and the Lake District’s
growth as a world class visitor destination can continue, without detrimental impact on its
outstanding natural environment.

The sustainable rural economy is one of four investment priorities of the Cumbria SEP,
detailed in Section 3. One of the four economic drivers vital to help deliver continued
sustainable economic growth across the four priorities is improving Cumbria’s infrastructure,
and one of the four technical appendices of the SEP is the Infrastructure Plan.

Section 3 of the Infrastructure Plan sets out the vision for improving the sustainable
transport connectivity between key transport gateways and visitor destinations in the county
through the LSTF funding as part of the Optimising Connectivity Programme.

A letter of support from the Cumbria Local Enterprise Partnership is included in Appendix
A3.



SECTION B – The Business Case

B1. The Scheme - Summary

Introduction
The Lake District is a tourist destination of truly world-class status attracting over 15 million
visitors per year, contributing towards the £2.1 billion generated by visitors to Cumbria.
Cumbria also contains part of the Yorkshire Dales National Park, Hadrian’s Wall World
Heritage Site and several designated Areas of Outstanding Natural Beauty.

Cumbria’s economy is more dependent on tourism than any other county except Cornwall.
There is, however, evidence that the full potential of tourism is not realised, especially with
respect to overseas visitors.

The economic value of the emerging growth of international visitors is recognised within one
of the four strategic priorities of Cumbria’s Strategic Economic Plan – that of a vibrant rural
and visitor economy.

Visitors are attracted to the Lake District in particular by its spectacular cultural and physical
landscapes, the places that have inspired generations of artists and are significant in the
origins of world-wide conservation and National Parks. By definition, these places are the
quieter or more remote parts of the Lake District. While this presents challenges about how
access is provided for the millions of people who visit, ‘See More – Cumbria and the Lake
District’ proposes a way of transforming expectations so that high quality, viable sustainable
transport becomes part of the experience.

The LSTF GoLakes Travel programme has been explicit in targeting specific segments of
domestic day & staying visitor to maximise behaviour change. These target cohorts
represent about half of the visitors to the Lake District. The segmentation used are bespoke
visitor segments that were distilled out of the standard Mosaic profiles.

The ‘See More - Cumbria and the Lake District’ proposal extends the scope to international
visitors. This time, our strategy for targeting is based on Visit Britain’s behavioural profiling
of the high economic value overseas visitors to the Lake District and Cumbria. The
interventions included here have been designed primarily with these markets as target
users, then sense-checked to ensure that they will also serve to promote further behaviour
change of domestic visitors (from GoLakes Travel learning).

Whilst this proposal focuses on visitors as key users, the LSTF GoLakes Travel (2011-
2015) programme is showing that this provides opportunities for delivering viable transport
services that cater for the needs of residents and businesses in rural areas.

Lessons learnt from the GoLakes Travel programme will be applied as measures are
expanded beyond the pilot central and south Lakes area to the rest of Cumbria.

Objectives

‘See More – Cumbria and the Lake District’ will:

· Transform the quality of transfer and travel from gateways into Cumbria, in particular the
Lake District, and on to the prime visitor destinations;

· Change the image of sustainable travel, making a further shift to low carbon travel
becoming a default choice; and

· Optimise the economic benefits from people’s travel choices; in focusing on international
visitor demands as the main generator of economic benefit, it will produce viable
transport services for domestic visitors and residents.



Figure 2: Lakeshore, fell and woodland of
Windermere by bike; revealing the mountains
and valleys of Ullswater by launch; exploring
the nooks and crannies by Twizy; top-deck,
front-row seat for views of fells and lakes.

Designing effective interventions
The majority of visitors to the Lake District naturally pass through the four identified
gateways, and then move along their connected corridors to access specific attractions or
hubs through which they then explore the local area. These are illustrated in Figure 1.

We understand more clearly - from Cumbria’s biannual visitor surveys as well a research
conducted for the LSTF GoLakes Travel programme – the barriers to visitors choosing
sustainable modes to access the star attractions of the Lake District and Cumbria.

Appendix B1 sets out how we have identified the interventions that are included in this
proposal in terms of how they link to the barriers. The interventions are a coherent package
that together will deliver the behaviour change and desired economic outcomes.

‘See More – Cumbria and the Lake District’ package will not only finesse transport services
to link arrival at gateways to destinations (such as expansion of the low emission pay-as-
you-drive car hire network, transfer services, and high frequency corridor shuttle services),
but will also focus much more explicitly on providing options for exploring the destinations
themselves.

Some aspects of travel have always been a part of the quality of the visitor experience,
such as launches on the four navigable lakes or riding on an open topped double-decker
bus (Figure 2).

More recently, the development of continuous, safe cycle routes (particularly through the
LSTF GoLakes Travel programme) to and through beautiful parts of the Lake District means
that people’s decision to cycle blurs the boundaries further between travel and experience
of the place.

We have made this explicit by identifying places and routes where passing through them in
a certain way has been identified as a high quality way of experiencing the landscape.
These include:

· Travelling by launch or water bus along Ullswater, Windermere, Coniston Water and
Derwentwater;

· Exploring the small lanes by electric Twizy (2-seater car) or electric bike: Ullswater
“back road” to Martindale, Bowness-Hawkshead-Coniston lanes, Borrowdale’s lanes
through the jaws of Borrowdale and to Watendlath;

· Take in the unencumbered views along the shores of Windermere on an open top bus
via Ambleside to the artistic and romantic heart of the Lake District in Grasmere;



· Cycling up the west shore of Windermere for woodland-framed views across the lake to
the fells; from Ambleside to Grasmere; up the Langdale valley; Derwentwater’s “back
road” from Keswick through the jaws of Borrowdale; see Cumbria’s fells, coasts and
farms from the Cumbria Cycleway.

‘See More – Cumbria and the Lake District’ not only develops and finesses these options,
but through corridor travel plans integrates them into stunning and distinctive ways of
accessing the jewels of the Lake District and the key destinations for international visitors
such as: Wordsworth’s Dove Cottage, The World of Beatrix Potter and Beatrix Potter’s Hill
Top house, Bowness Bay and The Glebe (for boat trips on Lake Windermere) which is the
most heavily visited single destination in Cumbria, and The Lake District Visitor Centre at
Brockhole.

This will be achieved through a service design process – where the demands and
expectations of users drives the design and integration of services.

A complementary programme of marketing and promotion will accompany the service
developments. This includes:

· The further development of the Drive Less See More  branding developed through the
LSTF GoLakes Travel programme for international visitor markets.

· The further development of Cumbria’s international profile as a destination for cycling:
this will include the promotion of national and regional routes, support for the Tour of
Britain, and expansion of the Sky Rides guided ride programme and promotional
campaigns with commercial sector providers.

In order to deliver these outputs, we have packaged investment into six deliverable projects.

Measures

1. PAYD low-emission vehicle hire
Building on the project piloted in GoLakes Travel, low emission vehicles will be available for
short term pay-by-the-hour rental from the gateways and main visitor hubs. When marketed
alongside other destination travel options, these unlock the ability for visitors not to drive to
the Lake District, and to make smarter choices about the best ways of travelling once they
are here.

2. Twizy hire network
Twizys are 2-seater small electric vehicles. Through the GoLakes Travel programme we
have discovered that they provide a popular and ultra-low impact way of exploring “the
nooks and crannies” of the landscape. They are particularly popular with people who
probably would not cycle or use a bus, and so reach markets that are otherwise beyond
sustainable transport. Through this proposal, we would locate them for hire through
businesses identified through the corridor travel planning project (3). They would principally
be available through accommodation centres.



3. Corridor travel plans
Starting from the demands of the target users, we will finesse the service-design approach
piloted through GoLakes Travel to develop the types of services, integration and ticketing
that visitors want to use to access and explore the destinations. This will provide the
opportunity for development of focussed business and stakeholder networks, so that private
sector delivery and the sharing of responsibility, revenue and risk is optimised.

4. Corridor transport service support
The corridor travel planning process will identify the types of services that will need
developing or improving. Apart from the business-led delivery of innovative car and Twizy
services (projects 1 & 2), this project will provide kick-start support for services such as
shuttle and water-based transport and cycle hire services. Following from the GoLakes
Travel monitoring & evaluation work, business-plan led service development will ensure that
the kick-start support is designed to lead to viable service delivery.

5. Visitor information and signage
A programme of information design and delivery will be developed and applied across
formats (leaflets, signage, web etc) and to all “touch points” along a visitor’s journey from
pre-planning, through approach (e.g. posters at Manchester airport), gateways and
corridors to destinations. This will also include the signing of cycle routes including the
Cumbria Cycleway. It will be developed from the design and branding developed through
GoLakes Travel, ensuring that its appeal extends to international visitors.

6. Marketing and Promotion
The LSTF programmes have re-affirmed the pivotal role of marketing and promotion to
optimise the impact of investment on transport. The “Drive Less See More” branding will be
further developed for the wider areas and international markets; the transport & access
elements of broader tourism marketing campaigns will be supported through this
programme; the marketing of the Lake District & Cumbria as an international cycle
destination will be further developed (e.g. Tour of Britain stages; marketing of Cumbria
Cycleway and iconic rides in the main Lake District destinations); expansion of the Sky Ride
Local guided rides programme to a further 30 sites.

‘See More – Cumbria and the Lake District’ is strongly aligned to the capital investment in
associated infrastructure included in Cumbria’s Local Growth Fund proposal as part of the
Cumbria Strategic Economic Plan.

The LGF ‘Optimising Connectivity’ proposal for 2015/16 complements this proposal by
focussing on visitor-targeted transport infrastructure improvements along the main Kendal –
Windermere – Grasmere – Keswick A591 corridor which provides access to key visitor
destinations but suffers from significant congestion during the summer months. This also
compliments the proposed Thirlmere cycle hub development along the A591 to be delivered
through United Utilities investment and European match funding.

The 2015/16 LSTF revenue funding for the ‘See More – Cumbria and the Lake District’
programme will act as a driver for the proposed measures to be financially viable in future
years. Lessons learnt from the existing GoLakes Travel programme is already showing that
this has been the case with many of the measures implemented.



Figure 4: Modal choice of Japanese tourists whilst in the UK.

Figure 3: Why Japanese tourists favour Britain
compared to favouring other countries

B2. The Strategic Case

The Cumbria LEP has identified a Vibrant Visitor and Rural Economy as one of the four key
economic assets that provide the basis for the development of one of the four strategic
investment priorities of the Strategic Economic Plan. This is based on evidence that
· Cumbria’s visitor economy contributes £2.1 billion to Cumbria (8% from overseas), and

provides 31,200 FTE jobs  (based on 2012 figures);
· 32.8 million people visit Cumbria as day visitors, a further 5.2 million staying overnight;
· The value of international visitors is £14 per person per night more than that of domestic

visitors;
· While the domestic tourism sector is expected to grow by 3% per year through to 2025,

the overseas tourism sector is predicted to grow by 6% (Deloittes 2013; Visit Britain).

Figure 3 illustrates what overseas visitors are looking for (in this case, Japanese) when
visiting Britain. This begins to explain the attraction of the Lake District and also the need to
ensure that accessing the countryside, cultural and built heritage is easy and attractive.

The nature of international visitors is that they are more likely to choose sustainable
transport options to travel around the Lake District (Figure 4). They also demand a high
quality of service and are prepared to pay for this. Poor experience impacts on reputation
and reduces the propensity for return visits.

This understanding allows us to
· appreciate better the value of sustainable transport services that already exist, and

ensure that they are marketed and presented in ways that optimise their usage
· understand barriers and issues relating to travelling to and around the Lake District

(Appendix B1). Overcoming these will not only result in a shift to more sustainable



modes by visitors, but will contribute to the Lake District’s competitive edge over other
international destinations.

Part of the high quality is distinctiveness, and appropriateness of travel mode to the place
visited. For instance, Visit Britain has identified that the top iconic image of Britain for
visitors from the Far East is a red double decker bus. Applying this to the Lake District leads
to us needing to maximise travel by lake as well as “selling” better the quality of the
experience of destinations as a result of the quality and distinctiveness of getting there and
traveling around.

In capturing international visitor spend on travel by sustainable modes, it is an effective way
of building a revenue stream to ensure that services for all users are of higher quality and
viable.

Section B3 and Appendix B2 outline the impacts of the key schemes included in this
proposal. Together with Appendix B3, these illustrate how the problem – and opportunity –
of focussing on international quality visitor travel leads not only to the interventions
proposed, but contribute effectively to the fund’s objectives. As the proposal has been
conceived and developed to complement Cumbria’s SEP, its primary focus has been on
optimising economic benefit. In evaluating options through logic mapping and less formal
methods, we have also been looking for net benefits for emissions reduction, health and
landscape impacts.

· Emissions reduction has been included explicitly in the monetisation of impacts,
although it has not been possible to do this for all aspects of the bid.

· While health benefits are included in some aspects of the economics appraisal, we
know from the GoLakes Travel programme evaluation that our new cycle routes and
their promotion are not only encouraging more people to cycle, but that cycling is being
“tried out” in the safe and supported environment of the Lake District by types of people
who would not try it in their home environment.  We are not yet in a position to quantify
this in terms of take up by different segment types, but will be able to do so when the
evaluation is completed in winter 2015.

The focus on the National Park and other areas of visitor value means that impact on
landscape is an important issue. We have explored ways of explicit monetisation of
landscape impact (DfT / Eftec 2007; through ecosystem services and methods published by
ONE North East (2004) and Scottish Natural Heritage (2005)). We have also looked into the
approach of formalising the reduction in economic value of the tourism destination as a
result of the damage done by not delivering these schemes. We have had to acknowledge
that it has only been possible to consider landscape impacts in a qualitative sense. In effect,
congestion and emissions are useful proxy indicators of other landscape impacts.



B3. The Economic Case – Value for Money

Appendix B2 sets out the detail of the Economic Case and Value for Money of the
proposals. Appendix B3 detail the impacts proformas for those parts of the proposal to
which the format can be applied.

The following table summarises how the package of schemes will have impacts on the
economy, emissions, health and congestion.

In innovative revenue-based bids such as this one, not all of the usual elements of costs
and benefits are present. Where they are, they have been identified and put through
Webtag compliant processes as far as possible. There is also an indication of areas of
uncertainty, but the aim was to produce

· Benefit to Cost Ratios for monetised elements and
· a qualitative assessment for other costs and benefits

Along with assumptions and approaches used, this is explained in detail in Appendix B2.

Four packages of schemes have been used to derive the BCRs included here:

· LEV hire (Projects 1 & 2)     2.92  (10 year appraisal)
· Cumbria Cycleway (Project 5 (part))   8.73 (20 year appraisal)
· Travel planning/marketing (Projects 3 (part) & 6) 8.1 (4 year appraisal)
· Cycle events (Project 6 (part))
      This is mainly visitor spend + synergy with travel planning, but the benefits for
      2013 were in excess of £1million and the contribution sought is £75,000.
· Overall BCR:      4.3  (Low of 3.8, High of 4.5)

Appraisal periods of between 4 and 20 years have been used to reflect more appropriately
the reasonable lifespan of the initiatives. Build up and fade factors have been included
where appropriate.

The appraisal probably leads to conservative estimates of benefits as:
· The approach taken to the Cumbria Cycleway is cautious as it should have longer term

impacts more comparable to other infrastructure schemes;
· It has not been possible to include all elements of the proposals in the formal appraisals;

those elements excluded (such as quality of information or water-based travel) would
probably increase the benefits, but evidence and method do not allow these to be
captured;

· They do not take into account associated investment from complementary projects. For
example, networks of EV charge points are being installed through a separate OLEV
funded CCC initiative which will have impacts broader than those resulting from this



proposal. We do not want to risk double counting these impacts, but acknowledge that
there will be agglomeration benefits of both projects happening that are captured by
neither;

· They do not include the benefits form accident reduction resulting from reduction in
traffic;

· The main missing benefit is the economic uplift resulting from an improved image of the
area as an international visitor destination. We have tried to find robust evidence to
quantify this, but looked at from a tourism perspective, we can only make a qualitative
assessment of the competitive advantage of Cumbria and the Lake District resulting
from better quality and distinctive travel and access.

B4. The Financial Case – Project Costs

Table A: Funding profile (Nominal terms)

£000s 2015-
16

2016-
17

2017-
18

2018 -
19

2019 -
20

2020 -
21

Total

DfT funding sought 999      999
Local Authority
contribution

391

Third Party contribution
including LGF

2,150

TOTAL 3,540

NB: Although future years haven’t been forecast, bids will be made through the LEP for LGF
and European funding to further deliver the Optimising Connectivity sustainable transport
programme (one of three elements of the World Class Visitor Destination programme) as
set out in the SEP Infrastructure Plan.

___________________________________________________________________

B5. Management Case - Delivery
Delivery will be managed by a partnership of public sector bodies, primarily Cumbria County
Council and the Lake District National Park Authority. Delivery will be through a combination
of private and public sector.

A Project Plan is included as Appendix B4.

No land acquisition required as part of this LSTF package.

No infrastructure required as part of this LSTF package, but the LSTF measures proposed
compliment capital measures to be funded through LGF and ESIF.

___________________________________________________________________

B6. Management Case – Statutory Powers and Consents
Not applicable



B7. Management Case – Governance
The programme will be managed by Cumbria County Council in partnership with the Lake
District National Park Authority and Cumbria Tourism.

The Programme Board, set up to manage the 2011-2015 LSTF funded GoLakes Travel
programme will be used as basis to oversee this programme. The Board will consist of
senior managers from the three key partners, and will be chaired by Cumbria County
Council.

The LEP Board provides the strategic direction for investment to deliver the SEP priorities.
The LEP Board has delegated responsibility for transport infrastructure to the Cumbria
Local Transport Body (CLTB). CLTB is responsible for making decisions on the programme
of highways and infrastructure projects in the SEP. The CLTB infrastructure programme will
include devolved major transport schemes, local pinch point and local growth funding. The
status and role of the CLTB is set out in Central Assurance Framework approved by the DfT
in 2013.

The LSTF projects will be delivered in the same manner as the current GoLakes Travel
Programme, with Project Leads for different aspects of the programme, and a Programme
Manager co-ordinating the Project Leads, with regular progress meetings.
The project will be managed and aligned with Cumbria County Council’s Project and
Programme Management Toolkit, and will be managed following PRINCE II methodology.

Tolerances for time, cost, scope, risk will be determined by the Project Board and the
Programme Manager and Project Leads will operate within those tolerances. Where the
project is forecast to exceed tolerances, the Project Lead will escalate to the Programme
Board as necessary.

An Organogram setting out the project governance structure is included as Appendix B5,
and the programme board terms of reference are included as Appendix B6.

B8. Management Case - Risk Management
The GoLakes Travel programme has established a robust process for risk management
which is proving effective in minimising the impact of risks and issues on programme
delivery. It is proposed that this process is adopted for the ‘See More – Cumbria and the
Lake District’ programme and risks/issues are managed in the same way. The Risk
Management Strategy is included as Appendix B7, and the initial Risk Register is included
as Appendix B8.

B9. Management Case - Stakeholder Management

Stakeholders will be managed through the governance arrangements as set out in section
B7. The key stakeholders are:

Cumbria County Council Project lead and accountable body.
Responsibility for ensuring the project
delivers the identified outcomes and
benefits. As local highway authority,
responsibility for minimising the disruption to
the highway network and ensuring that local
residents and businesses are informed of
any planned works on the highway

Lake District National Park Authority A key partner responsible for ensuring the
project delivers the identified outcomes and



benefits. Most of the projects to be delivered
fall within the Lake District National Park

Cumbria Tourism A key partner responsible for delivering the
identified marketing and promotion
outcomes of the projects to visitors and
residents

Allerdale Borough Council
Carlisle City Council
Copeland Borough Council
Eden District Council
South Lakeland District Council

The District Councils are involved in cycle
route development and promotion, lake jetty
management and maintenance; parking
measures; and information provision

Cumbria Local Enterprise Partnership Responsible for associated funding through
Strategic Economic Plan and ESIF

Sustrans Cycle route development and promotion
United Utilities Thirlmere cycle hub development
British Cycling Organisation and operation of Sky Rides
Car club operators Car club vehicles and development
Stagecoach Bus service developments
Windermere Lake Cruises  Enhancement of boat services
Ullswater  Steamers Enhancement of boat services
Coniston Ferry Services Enhancement of boat services
Nurture Lakeland  Sustainable travel developments, promotion

and marketing
Morecambe Bay Partnership Health and active travel promotion
Yorkshire Dales National Park Authority Cumbria Cycleway development and

promotion
Cycle Businesses - various Cycling promotion
Lakes Line Community Rail Partnership Lakes Line rail improvements
Virgin Trains Operator of West Coast Mainline railway

stations
Local residents and businesses Engagement and consultation with

residents, and developing opportunities with
local businesses

Statutory Stakeholders All statutory stakeholders will be informed of
the project

a) Can the scheme be considered as controversial in any way?
 Yes  No

b) Have there been any external campaigns either supporting or opposing the
scheme?

 Yes  No

B10. The Commercial Case

Cumbria County Council, Lake District National Park Authority and Cumbria Tourism will be
using the same procurement strategy currently being used in the GoLakes Travel
Programme.

Delivery will be managed through staged delivery plans with risk management strategies in
place. Contracts with partners and suppliers will ensure that the scale of single cost
components will be minimised and progress will be closely tracked.



The package of measures in the ‘See More - Cumbria and the Lake District’ programme
incorporates the expansion and development of services that have been successfully
piloted with operators between 2011 and 2014 as part of the GoLakes Travel Programme
such as low emission/ hybrid vehicles and electric twizzys.

This has shown their viability. As these services have been developed to be ongoing
interventions, this bid sets out their expansion in new directions and locations

Any ongoing maintenance obligations and liabilities will be determined during the detailed
project development.

Staff are in place with identified project leads for the measures within the ‘See More -
Cumbria and The Lake District’ Programme so that delivery can begin at the start of
2015/16 thereby ensuring a seamless transition.



SECTION C – Monitoring, Evaluation and Benefits Realisation

C1. Monitoring and Evaluation

In association with the 2011-2015 LSTF GoLakes Travel programme, we are leading on
one of the LSTF Monitoring & Evaluation case studies, focussing on the impacts of
changing visitor travel on the rural economy. This project focusses on the visitor travel LSTF
programmes in the Lake District, New Forest and South Downs National Parks.

Through this, we have worked with the DfT’s economic modelling team to design a
methodology that will allow us to describe outcomes, and attribute - as well as is feasible –
impacts to the programme interventions. We intend not only to learn from this when working
on the detailed design of scheme implementation for ‘See More – Cumbria and the Lake
District’, but will adapt the tested methodology to monitor and evaluate the new programme.

The method comprises four components:

· Project monitoring : tracking basic metrics that allow us to describe the scheme outputs.
This also includes counts of users. This is informed by the imperative to be able to
subsequently evaluate these in relation to trade-off and rebound effects, as well as to
provide robust evidence to evaluate resultant changes in carbon emissions.

· Visitor surveys: these allow us to understand formally visitor behaviour (mode choice,
spend, travel patterns) so that we are better equipped to evaluate impacts of schemes.

· User surveys: providing more detailed information behind why people made a certain
travel choice, understand more clearly the behavioural response of different user
segments, and understand more clearly how users would otherwise have travelled. This
provides for a more robust evaluation of behaviour change impacts.

· Business surveys: surveying businesses to find out quantitative impacts (such as jobs
created or uplift in business resulting from the programme interventions) as well as
qualitative responses – how different types of business identify and get involved with
travel initiatives, and how this changes as awareness is raised through the programme.

We are fortunate to have been able to test and finesse these components, and that
businesses have become aware of the value of this approach.
In doing this work, we are now better placed to be more pragmatic about knowing what
works and what doesn’t, and to know where to direct resources to optimise the quality of
monitoring.

Some of the component projects lend themselves to setting targets – such as numbers of
Twizy users or of a kick-started shuttle service against a business plan. Other components
– such as the impacts of marketing – are less easy to formally evaluate. We will therefore
be using a pragmatic mixed methodology to ensure that evaluation is based on appropriate
monitoring and analysis.

Costs for monitoring have been included in the budget lines for the six schemes. We will be
keen to continue our work with the DfT to ensure that we can build on the findings that
emerge from the existing monitoring and evaluation project.
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Appendix A1 

 

Letters of support 



25 March 2014 
 
 
 
 
 
Paul Marriot 
Cumbria County Council 
Parkhouse Building 
Kingmoor Business Park 
CARLISLE  
Cumbria 
CA64SJ 
 
 
 
 
Dear Paul, 
 
‘SEE MORE CUMBRIA AND THE LAKE DISTRICT’ LSTF APPLICATION 

 
Cumbria Tourism is the Destination Management Organisation (DMO) for the whole of 
Cumbria and is tasked with attracting more visitors, increasing their spending and enhancing 
the quality of their experience. We are also a membership organisation representing some 
2,800 businesses in the visitor economy. At present we recognise that too many visitors to 
the area are over dependent on their cars (some 82% used cars to travel to the area and 
81% used them as their main mode of travel around the destination - Cumbria Visitor Survey 
2012); this is due in part to the absence of alternatives but also because of the general low 
level of awareness about public transport services, their lack of integration and the wider 
benefits of using sustainable transport modes. 
 
We are therefore keen to support the application from Cumbria County Council and the Lake 
District National Park Authority for further resources to improve the quality of visitor travel 
and to maximise the economic benefits arising from more sustainable transport provision. 
Clearly as a partner in the Go Lakes Travel Initiative over the last 2-3 years we have learnt a 
good deal about influencing visitor travel behaviour. Cumbria Tourism will help to deliver the 
new programme of activity extending northwards into the Northern Lakes and outside the 
National Park. It complements other programmes which CT is delivering in partnership with 
other organisations and the tourism industry and forms part of a wider suite of activity which 
is designed to attract more visitors from overseas and to provide them with world class 
visitor experiences. This will form one of the key strands of the Cumbria Local Enterprise 
Partnership’s Strategic Economic Plan for the county over the next 5-6 years. 
 
I hope that your application for LSTF resources is successful. 
 
Yours sincerely, 

 
Richard Greenwood 
Head of Operations 
Cumbria Tourism  



 

 

 

 

 

 

 

 Mansion House, Penrith, Cumbria CA11 7YG 

 Tel: 01768 817817 

 Fax: 01768 890732 

www.eden.gov.uk 
Ruth Atkinson BA PGCE DMS MBA 
Communities Director 

 

Your Reference:  
Our Reference:  
Enquiries to: Sally Hemsley 
Direct Dial: (01768) 212167 
Email: sally.hemsley@eden.gov.uk 
Date:                     25 March 2014 
 
Paul Marriott                                  
Project Manager           
Cumbria County Council 
Parkhouse Building 
Kingmoor Business Park 
Carlisle 
Cumbria CA6 4SJ 
 
Alistair Kirkbride 
Sustainable Transport Adviser 
Lake District National Park Authority  
Murley Moss 

Oxenholme Road 

Kendal  

Cumbria LA9 7RL 

Dear Paul Marriott and Alistair Kirkbride, 

Cumbria County Council and Lake District National Park Authority Joint Bid to the Local 
Sustainable Transport Fund 2015 – 16 
 

I am writing in my capacity as Tourism Manager for Eden District Council to offer my support of 
your joint bid to the Department of Transport for revenue funding from the Local Sustainable 
Transport Fund 2015 – 16 for phase two of the GoLakes Travel programme which looks to expand 
the initiatives across a wider area of Cumbria. 
 
Eden District Council is a partner in the Cumbria Cycleway signage and promotion project, one of 
the initiatives included in the bid and has committed £15,000 as match funding to the project. 
Securing extra funding will enable partners to progress this valuable initiative. 
 
Penrith, the main town in Eden District, is named in the bid as one of four key gateways in to 
Cumbria which will bring clear economic benefits not only to the town, but the wider Eden district 
and cycling is a key promotional theme in the marketing of Eden as a visitor destination.  
 
 I look forward to working with both Cumbria County Council and the Lake District National Park 
Authority should the bid be successful, which I hope will be the case. 
 
 
Yours Sincerely,  
 
 

 
 
Sally Hemsley 
Tourism Manager  





From: Rowley, Simon [mailto:S.Rowley@southlakeland.gov.uk]  
Sent: 28 March 2014 09:10 
To: Brierley, Mark 
Subject: Cumbria Cycle Way  

 
Hi Mark ,  
 
Thanks for you for your message of yesterday regarding the report you are completing regarding the 
LSTF Funding .  
I can confirm that £15,000 of the South Lakeland District Council’s “Promoting South Lakeland 
“budget was assigned to the Cumbria Cycleway Signage and Promotion Project in this year 13/14 . As 
the project has not been delivered within this financial year I have requested that this budget is 
carried forward for the same purpose into 14/15 . 
 
I hope this assist’s with the completion of your report. 
 
Thank s 
 
Simon 
 
Simon Rowley | Assistant Director Neighbourhood Services  
South Lakeland District Council, South Lakeland House, Lowther Street, Kendal, Cumbria 

LA9 4DQ 
Tel: 0845 050 4434 | Direct Tel: 01539 793110 | Email: s.rowley@southlakeland.gov.uk 
Website: www.southlakeland.gov.uk 
 

South Lakeland District Council Making South Lakeland the best place to live, 

work and explore  
 
 

mailto:S.Rowley@southlakeland.gov.uk
mailto:s.rowley@southlakeland.gov.uk
http://www.southlakeland.gov.uk/


 
  Allerdale Borough Council 
  Allerdale House 
  Workington 
  Cumbria CA14 3YJ 
  Tel: 01900 702702 
  Fax: 01900 702507 
 

 

Allerdale - a great 
place to live, 

work and visit 
 

 

 
 
 
 
 
 
 
 
 
 
 

Andy Brown 
Senior Manager Strategic Asset Management 
Cumbria County Council 
Parkhouse Building 
Kingsmoor Park 
Carlisle 
 
26 March 2014 
 
 
Dear Andy, 
 
Local Sustainable Transport Fund Bid- See More Cumbria and the Lake DIstrict 
 
I am writing on behalf of Allerdale Borough Council in support of Cumbria County Council and the 
Lake District National Park Authority’s bid to the Department for Transport Local Sustainable 
Transport Fund for the See More Cumbria and the Lake District project. 
 
The tourism industry is a vital part of the local economy in Allerdale, with the National Park and 
Keswick providing a particular draw for visitors. This initiative not only would make the area more 
accessible for visitors but does so in a sustainable way. This is particularly important given the 
National Park’s sensitive environment.    
 
We look forward to being kept informed on the progress of the bid. 
 
Yours sincerely, 

 
Kevin Kerrigan 
Head of Development Services 

Our Ref:  

Your Ref:  

 

This matter is being dealt by: 

 

Kevin Kerrigan 

 

Direct Line: 01900 702799 

E-Mail: Kevin.kerrigan@allerdale.gov.uk 



  

Yoredale, Bainbridge, 

Leyburn, North Yorkshire, DL8 3EL 

Tel: 0300 456 0030 or 01969 652300 

Fax: 01969 652399 

Website: www.yorkshiredales.org.uk 

E-mail: info@yorkshiredales.org.uk 

 

Chief Executive: David Butterworth  

 

    
 
 
 
 
 
 
 
Allan McNichol 
Transport Planning Officer, 
Cumbria County Council, 
Parkhouse Building, 
Carlisle 
 
26 March 2014 
 
 
 
Dear Allan 
 
Local Sustainable Transport Fund – See More Cumbria and the Lake 
District 

 
We are pleased to support the ‘See More Cumbria and the Lake District’ 
LSTF  partnership bid developed by Cumbria County Council and The Lake 
District National Park Authority. It’s purpose,  to improve both the quality of 
visitor travel and also maximise the economic benefit of visitors travelling 
within Cumbria and in particular the Lake District,  fits well with Yorkshire 
Dales National Park Authority Policies, Sustainable Tourism objectives and 
aspirations which apply to the Yorkshire and Cumbrian areas of the Yorkshire 
Dales National Park. 
 
The proposal within the bid in respect of visitor information provision and 
promotional campaigns will complement work in the Yorkshire Dales aimed at 
promoting active travel whilst encouraging visitors to stay longer and make 
more contribution to the local economy. In addition, this project makes strong 
links with the LSTF ‘Increasing Returns ‘ bid, which is currently in 
development with North York Moors and Yorkshire Dales National Park 
Authorities and North Yorkshire County Council Highways Authority.  
 
 
Two of the key gateways which will be developed in the bid, serve the 
Yorkshire Dales as entry and exit points from the north west of the area and 
there will be mutual benefits from this project with development of more 
options for visitors wishing to stay longer and contribute more to these special 
areas.  
 
 
 
 



  

Yoredale, Bainbridge, 

Leyburn, North Yorkshire, DL8 3EL 

Tel: 0300 456 0030 or 01969 652300 

Fax: 01969 652399 

Website: www.yorkshiredales.org.uk 

E-mail: info@yorkshiredales.org.uk 

 

Chief Executive: David Butterworth  

 

 
I look forward to hearing the outcome of your bid. 
 
 
Yours Sincerely 
 

 
 
Julie Barker 
Head of Recreation, Tourism and Outreach 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 







 

 

Coniston Ferry Services Ltd 

29 Manor park 

Keswick 

Cumbria 

CA12 4AB 

25/3/2014 

 

Dear Sir/Madam 

Local Sustainable Transport Fund 

Coniston launch has benefitted from the Go lakes travel 

Programme.  We have been pleased with the success of the project 

allowing people to access a wider range of environmentally viable 

transport. 

 

We fully support the request for continued funding. 

 

Yours Faithfully 

Gillian Hodgson 

Douglas Hodgson  



 

 

Dear Alistair,                                                                                                                              26 March, 2014 

On behalf of the Lakes Line Community Rail Partnership, I would like to offer my support for the bid 

to the Department for Transport for additional GoLakes Funding. The Lakes Line CRP has already 

benefitted from GoLakes funding for initiatives including the Welcome signs, the Discover Cumbria 

leaflets and the important enhancements to integrated transport at Windermere railway station. 

The Lakes Line CRP is keen to improve both the quality of visitor travel and also maximise the 

economic benefit of visitors travelling within Cumbria.  Passengers on our trains include 

international visitors to the area as well as visitors from as far as the London and Manchester areas. 

From a CRP point of view, it is important to see future developments including more “Pay as you 

Drive” low emission car hire at key visitor arrival points, visitor information provision and marketing 

campaigns. Improved onward travel and “Seamless travel” are key messages from the passengers 

surveyed by the CRP and the Rail User Group. 

The CRP fully also supports development at the four key gateways in to Cumbria i.e. Oxenholme, 

Penrith, Keswick, and Carlisle, and the visitor corridors and transport hubs from these gateways that 

serve the major visitor destinations within the county. Rail services in the County stop at three of 

these gateways and the CRPs are working with the County Council and Train Operating Companies to 

develop better facilities at the stations and better train services. 

Therefore, I am very happy to support your bid for additional funding. 

Kind regards, 

Jim Trotman 

CRP Officer 

Furness & Lakes Lines 

07795507263 





 
 

32 Market Place, Kendal, LA9 4TN  

www.morecambebay.org.uk  

26 March 2014 

Mark Brierley 

Cycling Development Coordinator 

Cumbria County Council 

By email 

  

 

 
Dear Sir/Madam   
 
Letter in support of Local Sustainable Transport Fund  
See More Cumbria and the Lake District 
 

We are delighted to write in support of your very welcome proposals to 

enhance sustainable travel options around Cumbria and promote the shift 

to low emission travel.  

 

Cumbria has much to offer the visitor and yet there is clear evidence that 

visitors are more distressed by congested roads than by lousy weather.  It is 

commendable that your bid will also offer opportunities to improve the 

health and quality of life for thousands of local people and visitors.   

 

Clearly it is important for us to encourage a modal shift towards low 

emission travel so that visitors and locals can travel sustainably.   

 

Your proposals to make this happen are realistic and deliverable.   

 

We agree that the best way to encourage sustainable transport is by 

providing a great range of high quality options for visitors and local people.   

 

Your proposals will deliver  

- Exceptional opportunities to promote Cumbria as a green 

destination, and green brand enjoy great customer loyalty. 

- Leadership on low–carbon travel in the region and beyond. 

- A tremendous boost to the confidence and economy of the whole 

region. 

 

It will bring benefits for the economy and communities.  

http://www.morecambebay.org.uk/


We are pleased to have played a small part as advocates for aspects of your 

proposals.  In developing your bid, in spite of challenging timescales, there 

has been really strong and sincere engagement with a wide range of 

interests.   

 

We have witnessed the commitment and energy of the team behind this 

proposal.  Their dedication is impressive and, in short, the application 

deserves to succeed. 

 

The way that these proposals dovetail with other exciting programmes 

means that they will deliver exceptional value and offer a transformational 

legacy for Cumbria and the whole region.   

 

We are proud to support this application and will be delighted to help when 

we can.  

 

Yours faithfully 

 

Susannah Bleakley  

Executive Director, Morecambe Bay Partnership  



STATEMENT OF SUPPORT FOR THE LOCAL SUSTAINABLE TRANSPORT FUND – SEE MORE CUMBRIA 

AND THE LAKE DISTRICT BID  

The Lake District landscape has many unique and special characteristics, attracting millions of 

visitors from far and wide each year. Our experience of working within the tourism and conservation 

sectors in the Lake District is that a partnership approach is essential to looking after and protecting 

this landscape.  

We know that sustainable travel plays a key part in delivering quality visitor experiences and in 

keeping our landscape special for years to come. 

This partnership project draws in the key stakeholder organisations in the area and tackles the need 

to change visitor behaviour, invest in infrastructure, provide quality information and successfully 

market sustainable travel opportunities. Cumbria and the Lake District is a prime area in which to 

develop such projects, taking in the existing and spectacular cycling offer, strong public transport 

links and high levels of visitor engagement. The current Go Lakes Travel Programme has gained 

support from a wide cross section of businesses, organisations and visitors, making real changes to 

how people get around the Lake District – to see this work extended across Cumbria would spread 

the benefits across many more businesses and help to embed sustainable travel at the heart of the 

responsible tourism offer in Cumbria. 

Nurture Lakeland would be very happy to support further development in sustainable travel and 

welcomes any opportunities to collaborate in delivery on future projects. For all these reasons I fully 

support and endorse the See More Cumbria and the Lake District LSTF bid. 

 

 
 
Sophie Cade 
Sustainable Development Officer 
March 2014 
 

 

Windermere Road, Staveley, Cumbria LA8 9PL  t: 01539 822622  

 



STATEMENT OF SUPPORT FOR THE LOCAL SUSTAINABLE TRANSPORT FUND 

SEE MORE CUMBRIA AND THE LAKE DISTRICT BID 

 

 

As Project Development Manager for Nurture Eden I am very happy to support the bid for further 

revenue to build on progress made through the Go Lakes Travel Programme, especially the 

expansion of initiatives across the whole of Cumbria. 

We have recently completed a sustainable tourism project in Eden district and believe that 

sustainable travel plays a key part in offering a quality visitor experience whilst conserving the 

special qualities of the countryside and communities in the area. 

This partnership project will help to build on work already started in Eden and provide much needed 

funds to invest in infrastructure, provide quality information and to continue to promote sustainable 

travel opportunities to visitors. In particular, Eden is an ideal place for cycling with its quiet country 

lanes but further investment is needed to develop the cycling offer and make it accessible for more 

people.  

I have been very impressed with the current Go Lakes Travel Programme which has supported a 

wide range of businesses, organisations and visitors, making real changes to people’s travel options. 

Nurture Eden would benefit greatly from similar support so I fully support and endorse the See More 

Cumbria and the Lake District LSTF bid. 

 
 
Karen Bentley-Brown 
Project Development Manager 
Nurture Eden 
March 2014 
 



 

 

 

 

 

 

 

 

 

 

 

 

 

20th March 2014 

 

Mr Mark Brierley 
Cycling Development Coordinator 
Cumbria County Council 
Parkhouse Building, Kingmoor Business Park 
Carlisle 
CA6 4SJ 

 

Dear Mark 

 

Support of Cumbria and Lake District National Park LSTF bid 2015/16 

 

This letter is to express our support of Cumbria’s and the Lake District National Park’s bid for funding 

through the Local Sustainable Transport Fund (LSTF). 

 

British Cycling has been formally working in partnership in Cumbria since 2013 with the Go Lakes 

Travel programme (the Lake District National Park Authority, Cumbria County Council and Cumbria 

Tourism) to increase recreational cycling participation in the Lake District National Park, specifically 

in the Go Lakes Travel area.  Through working closely with these partners, along with local tourist 

operators and attractions, hospitality providers, council sports development teams and the County 

Sports Partnership, we have ensured a solid foundation and a joined up approach to cycling 

promotion to visitors to the National Park.   

 

Following a very successful first year we have expanded the programme to include new partners 

such as the National Trust and more local tourist attractions.  As a result, the 2014 programme in the 

Go Lakes Travel area will grow by 25% to include more rides and more routes.  In 2014/15 we will 

also work for the first time with Carlisle Council through a partnership with Groundwork and the 

Target:Wellbeing Fund.  We would like to continue with our successful partnership in future years as 

part of this bid. 

 

With the Olympic & Paralympic success of 2012 and Tour de France successes of 2012 & 2013, along 

with major events in Cumbria such as the Tour of Britain and the Tour Series, and key outdoor 

festivals, such as the Keswick Mountain Festival, we continue to successfully inspire further 

participation at grass-roots level.  British Cycling will continue to work alongside partners in Cumbria 

in the strategic planning for cycling in the area. Therefore, a sustained partnership during 2015/16 

will capitalise on the momentum and inspiration we have already and will continue to create. 

 



 

 

Through our own research and insight from the DFT we know that over 70% of commuters were 

already recreational cyclists before they started to cycle to work, over 80% cycle to work to keep fit 

and that regular commuting sustains a regular cycling habit in general. 

 
Therefore our approach of mobilising a range of recreational cycling initiatives - such as Guided 
Rides, Breeze rides for women, and Social Cycling Groups - is uniquely placed to increase and sustain 
visitor cycling participation, sustainable travel by visitors, resident commuting and a healthy local 
cycling economy. 

 

As such I can confirm, on behalf of British Cycling, our support to you in your application to the next 

phase of LSTF. This would enable more infrastructure development to provide even more 

opportunities and places for people to cycle and subsequently with our partnership work increase 

and inspire sustained cycling participation in the area.  

 

 

Yours sincerely, 

 

 

 

 

Caroline Gilbert 

Recreation Manager (North West) 

British Cycling 

 



Dear Mark, 
 
I would like to formally offer our support towards LSTF bid 15/16.  I think the measures put forward 
will build on the fantastic results already achieved by the current scheme and the ongoing projects 
to improve sustainable travel around the National Park.  
 
This bid is taking the next steps to improve those essential travel corridors linking in to major 
transport hubs and I hope this will encourage people not only to reduce the numbers of car journeys 
made within the area but also offer better opportunities for people to actually travel to the area 
sustainably too. 
 
Further improvements to information available and good signage are especially key areas to work 
on.  In the 20 years Sustrans have been creating long distance routes and National Cycleway 
Network we understand this as being core to any change in behaviour and so we are especially 
pleased to see this included. 
 
I wish you all the best with your bid. 
 
Nikki Wingfield 
 
 
Sustrans 
Hanover House 
30-32 Charlotte St 
Manchester 
M1 4FD 
Nikki Wingfield 
Sustrans Area Manager – Cumbria 
 
Tel. (01900) 881048 
Mobile 07825655160 
 

Sustrans makes smarter travel choices possible, desirable and inevitable. We`re a leading UK charity 
enabling people to travel by foot, bike or public transport for more of the journeys we make every day. 
It`s time we all began making smarter travel choices. Make your move and support Sustrans today. 
www.sustrans.org.uk  

Sustrans Limited. Registered Office - Sustrans, 2 Cathedral Square, College Green, Bristol, BS1 5DD. Registered Charity 326550 

(England & Wales), SC039263 (Scotland). Company Limited by Guarantee No: 1797726 Company Registered in England. 

 

http://www.sustrans.org.uk/


	  

	  

                 
 

 

 

 
To Whom it may Concern, 

 

As the founder of Cyclewise with business’s in both Penrith and Keswick I would like to 
fully endorse the Cumbria County Council DFT grant application. 

Over the past 10 years our cycle training business has grown alongside the “Boom” of 
Cycling and we now employ over 20 staff members, have a very successful bike shop 
and hire centre at the best trail centre in England ( Altura trail , Whinlatter Forest) are the 
first UK delivery centre for British Cycling and deliver Bikeability training to over 4000 
children each year.  

Without doubt from my own experiences of working in this industry for over a decade 
the whole cycling fraternity seem to be descending on Cumbria on a huge variety of 
bikes and we are experiencing a cycling cultural phenomenon but it needs to be sustained 
and managed to reach it’s full potential. 

A successful grant application will help achieve this and with a proven track record of 
aiming high and succeeding in Cycling related initiative within Cumbria not only could 
we continue to see the Tour of Britain riding through this beautiful part of the UK but 
whose knows with your help possibly the Tour de France!! 

Regards 

Rich Martin 

Director 

 

        Cyclewise Whinlatter Limited 
               Whinlatter Forest Park 
                Braithwaite, Keswick 
                 Cumbria CA12 5TW 
                     Tel: 017687-78711  
         E-mail: whinlatter@cyclewise.co.uk  
               Web: www.cyclewise.co.uk                                                           



Gill Cycles Ltd 
1 The Gill 
Ulverston 
Cumbria 

LA12 7BJ 
 

Tel: 01229 581116 
24 March 2014 

 
Mark Brierley 
Cycling Development Coordinator 
Cumbria County Council 
 
Cumbria CC & LDNPA Local Sustainable Transport Fund Bid 

 
Dear Mark, 
 
We are pleased to hear of  the new bid for LSTF funding, which will build on 
the good use made of previous LSTF funding. 
 
Activities such as The Tour of Britain Stage in Cumbria and Sky Rides have 
significantly increased interest in cycling in our area. We have seen both an 
increase in the number of customers returning to cycling and visitors to the 
area using bikes, either their own, or hire bikes.  
 
As a local cycle shop, we would like to see continued support for this type of 
promotion, along with revival of the Cumbria Cycleway, which in the past 
offered an achievable cycling challenge to less experienced cyclists, as well 
as showing the best of road cycling in Cumbria to visitors. 
 
 People getting about by bike tend to use cafes and pubs, as well as stopping 
at visitor attractions, all of which helps the tourist economy of the Lake District 
at much less environmental cost than touring about by car. 
 
 
Yours sincerely, 
 

Chris Stevens 
 
Director, Gill Cycles 



Project Manager                                                                        Arragons Cycle Centre
Cumbria County Council         2 Brunswick Road
Parkhouse Building              Penrith
Kingmoor Business Park             Cumbria
Carlisle                               CA11 7LU
Cumbria
CA6 4SJ

Paul Marriott

As a cycle retail store in Penrith, I hear every day of the wish for safer cycle routes for families and
those people who are nervous of the busy roads.  If Cumbria were to receive funding for Local
Sustainable Transport, I believe it will not only get more people cycling for leisure, but will enable a
greater number of people to commute daily.

It is clear the Sky Rides and Breeze rides have encouraged a greater participation and a heightened
sense of community, particularly in those rural areas that may be cut off from similar
initiatives.  There's a buzz in my shop when the new rides are published and I am seeing 'non' cyclists
enjoying riding several times a week now.

Having been lucky enough to stage Tour of Britain ride in our area, it's proven there is great support
in Cumbria and would be beneficial to build on this support, interest and enthusiasm from the sport
to ride our wonderful and most scenic routes.

It has been great to see initiatives and spectacles such as the Tour in our area; with more support I
can only see our area flourish with a healthier people as well as a greater influx of visitors to enjoy
our scenic routes, take advantage of safer roads and be part of events to attract an international
audience.

Yours sincerely

Sarah Graham

Arragons Cycle Centre



 

24 Lansdown Industrial Estate, Cheltenham, Gloucestershire, GL52 2JF 

 
 
 
26th March 2014 
 
Dear Paul and Alistair, 
 
 
We support the proposals listed in your letter in relation to improving both the 
quality of visitor travel and to maximise the economic benefit to visitors 
travelling in Cumbria and the Lake District. 
 
If we can be of further assistance then please get in touch. 
 
Kind Regards, 
 
 
 
Mark Loveridge 
The Electric Bicycle Network 



 

 

 

 

 

 

 

The Lodge, Redhill, Durham, DH1 4BD 

T: 0191 375 1050 

E: info @co-wheels.org.uk 

W: www.co-wheels.org.uk 

 

Co-wheels Car Club Community Interest Company is registered in England. Company number 6512325. VAT registration number 926 6713 05. 

 

 

 

Dear Alistair, 

Please accept this as a letter of our full support for the proposed Local 

Sustainable Transport Fund (LSTF) funding application. 

Visitors (both domestic and international) to the lakes is an ever developing 

market and contribute significantly to Cumbria’s economy. As the existing Car 

club operator across Cumbria – we are very supportive of this project as we 

firmly believe that this project will unlock the ability for visitors not to drive to 

the lakes and to make smarter choices about the best ways of travelling once 

they are there. 

We are also confident that this bid will significantly help to unlock 

opportunities for the private sector for example through the proposed 

expansion of the innovative visitor ‘pay as you go’ model and Twizy hire 

network. 

We give full consent for this letter to be used to support Lakes District National 

Parks and Cumbria County Council application for Local Sustainable Transport 

Fund.  

 

Kind regards 

 

Richard Falconer 

Director 





Appendix A2

Equality Analysis



Cumbria County Council Equality Impact Assessment Proforma     Sept 2010

1

Equality Impact Assessment ‘ See More – Cumbria and the Lake District’
Directorate Environment
Unit/Team Highways and Transport
Assistant Director Responsible for EIA Andrew Moss
Service EIA or Proposal Proposal

Aims of the EIA
Purpose of the EIA This EIA identifies the impact of access improvements to the project See More – Cumbria and

the Lake District on gender, disability, ethnicity, age, sexual orientation, religion, socio
economic status and rurality to ensure that when the strategy is implemented the scheme is
usable for all.

Summary of findings The scheme is likely to have positive or neutral impact on the different characteristics in the
equality act. Any potential negative impacts will be addressed through the design and
consultation process. The designs will comply with current highway design standards which
address DDA issues.

Scope of the EIA:
· One directorate
· Cross directorate
· Outsourced organisation

Cumbria County Council (Environment directorate) as the highways and transport author ity
and Eden District Council as a scheme funding partner.



Cumbria County Council Equality Impact Assessment Proforma     Sept 2010
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Phase 1: Gathering information
List examples of background information that you think are relevant. If carrying out an assessment of a proposal this section should
include the data used to establish whether the proposal has an impact.
Type of information Findings
Equality and Diversity Toolkit The evidence of the Toolkit suggests little statistically significant differentiation between

the areas affected by the scheme and the rest of Cumbria in relation to the equality
strands.

Phase 2: Impacts
From the evidence above use this section to identify the risks and benefits according to the different characteristics protected by the
Equality Act.

All/general: Any issue that cuts across a number of protected characteristics
Issue Positive Impact or benefits Negative impact or risks Action Required

Use of sustainable
transport for
journeys.

The project improves access to visitor
journeys by sustainable transport.

Any risks will be negated at the design
and implementation stages

Ensure the measures
are accessible for all

Disability and health and wellbeing: All forms of disability recognised under the Disability Discrimination Act including sensory
impairment, mental health, learning disabilities, mobility related conditions, conditions such as heart disease, diabetes, asthma. This
also covers any impact on health and well being
Issue Positive Impact or benefits Negative impact or risks Action Required

Design of transport
infrastructure

Designs will ensure that the facilities meet
current DDA design standards ensuring
that all users can access the facilities.

The introduction of new infrastructure
may deter disabled users if inadequate
provision is provided.

Ensure designs comply
with DDA regulations
and ‘Access for all’
best practice.
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Gender, Transgender and Marital Status
Issue Positive Impact or benefits Negative impact or risks Action Required

Ethnicity: All ethnic groups including Asian, Black, East Asian and white minority ethnic groups, including Eastern Europeans and
Gypsy and Travellers.
Issue Positive Impact or benefits Negative impact or risks Action Required

Sexual Orientation: including heterosexual, gay, lesbian and bisexual people
Issue Positive Impact or benefits Negative impact or risks Action Required

Age: Where a person is at risk of unfair treatment because of their age group
Issue Positive Impact or benefits Negative impact or risks Action Required

Religion/belief: all faiths including Christianity, Islam, Judaism, Hinduism, Buddhism, Sikhism and non religious beliefs such as
Humanism
Issue Positive Impact or benefits Negative impact or risks Action Required

Socio-Economic Status: This can include people on low incomes, as well as issues around rural and urban deprivation
Issue Positive Impact or benefits Negative impact or risks Action Required
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Low income groups
– no access to a
vehicle to travel
around Cumbria

Provision of sustainable transport options
at key gateways and along key corridors
will provide more choice, allowing such
groups to access a greater range of
destinations.

Travel by non-car mode may still be too
expensive.

Liaise with transport
operators to offer
reduced prices /
discounted tickets.

Community Cohesion: This is where a decision or a change to services may risk creating tensions between community groups in
a local area.
Issue Positive Impact or benefits Negative impact or risks Action Required

New infrastructure
e.g. cycle routes

Brings people in to an area, resulting in
benefits such as increasing spend and
creating jobs.

Could cause tension between
community members/groups, leading to
difficulty in implementing schemes.

Early consultation with
local community.

Phase 3: Action Planning
Based on actions raised in the action required box above
Area for further
action

Actions proposed Lead officer When Resource
implications

Outcome

Liaison with
transport operators

Consultation over
reduced / discounted
tickets to allow more
people to travel
sustainably

Project Lead Early on in the
programme

All included in the
programme and
budget estimates.

Aim for more people
across the socio-
economic groupings to
access sustainable
transport

Consultation Consult with residents
and businesses

Project Lead Early in scheme
design /
development

All included in the
programme and
budget estimates.

Concerns of residents
and visitors are
considered in the design
and the risks of poor
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community cohesion
are minimised.

DDA compliance Ensure designs comply
with DDA regulations
and ‘Access for all’ best
practice.

Project Lead Start of scheme
design

All included in the
programme and
budget estimates.

No access issues.
Measures are inclusive
for all.

Quality Assurance and EIA completion
Date completed 12th March 2014
Lead officer Allan McNicoll
EIA taken through Directorate Equality Group /or DMT Tba
Have staff been involved in developing the EIA? Yes
Have community organisations been involved? No
Date of latest update of EIA 12th March 2014



Appendix A3

Cumbria Local Enterprise Partnership – letter of support



 

 

 

Andy Brown, 
Senior Manager Strategic Asset Management, 
Cumbria County Council, 
Parkhouse Building, 
Baron Way, 
Kingmoor Business Park, 
Carlisle, CA6 4SJ 
 
28 March 2014 
 

Dear Andy, 
 
2015/16 LSTF Revenue Bid – See More Cumbria and the Lake District 
 
I am pleased to offer the LEP’s support for your LSTF partnership bid with the Lake 
District National Park Authority for the See More Cumbria and the Lake District 
project. 
 
The bid strongly aligns with Priority 3 of the LEPs Strategic Economic Plan; “Vibrant Visitor 
and Rural Economy” and will help to grow the visitor economy particularly for international 
visitors through significantly improving the quality of connectivity by sustainable transport 
between the key transport gateways in Cumbria and the international visitor destinations. 
As highlighted in the SEP there is a need to ensure that Cumbria and the Lake Districts 
growth as a world class visitor destination can continue, without detrimental impact on its 
outstanding natural environment. 
 
Please keep us informed of progress. 
 
If you do require anything further, please do not hesitate to contact us. 
 
Yours sincerely 
 

 

GEORGE BEVERIDGE 
Chair 
Cc: Stephen Broughton, Katie Milbourn, Stewart Young 
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Recognising the Lake
District & Cumbria as a
destination where
transport and access is high
quality

Ensuring that marketing and promotion
give the right image, comprise
appropriate elements and sell the offer
effectively

ü

Promotion & marketing
generally focusses on
attractions rather than how
to get to them

Balance marketing & promotion materials
to ensure the whole visitor offer is
represented ü

Promotion & marketing
generally focusses on
individual attractions
rather than clusters for a
day out or extended visit

Ensure promotion & marketing is
designed to “sell” high quality experience
that starts from visitor demands ü

Style and brand of
promotion & marketing
inconsistent and confusing

Critically evaluate the branding used so
that it contributes to positive messaging
about travel and access

ü
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Fragmented transport
services

Integrate services; present services as
better integrated through ticketing and
joint promotions

ü ü ü

Lack of appropriate
infrastructure & facilities at
gateways

Ensure infrastructure, facilities and
information is appropriate to enable and
promote seamless travel to destinations

Included in complementary LEP & ESIF proposals

Poor quality, absence or
wrongly focussed
information & orientation
on approach and at
gateways

Ensure orientation (about the location
relative to possible destinations) &
information (relating to onward travel and
destination exploration) is appropriate for
the demands of the target visitor markets

ü

Poor quality of transport
services

Enhance quality (frequency, routing,
vehicle age and fit-out, vehicle type etc) ü ü ü



Ticketing: fragmented &
deals not generally
designed for international
visitors

Ensure ticketing (route via different
services; assemblage of transport &
attractions) reflects visitor demands ü ü

Ticketing: Lack of
information about ticketing
and costs

Ensure ticketing options and costs are
simple and clearly presented in promotion
& marketing

ü ü
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Poor quality, incomplete or
fragmented infrastructure

Ensure infrastructure is appropriate and
of high quality to attract visitors to use it
and hence enable and promote seamless
travel to destinations

Included in complementary LEP & ESIF proposals

Poor quality information
(design & branding)

Ensure information  (design, branding,
content, method of communicating) is
what the target user markets demand

ü ü

Lack of information about
services, costs & deals

Ensure information includes clearly
presented costs and suggested
experiences that are tailored to the target
markets

ü ü ü

Poor quality local transport
services

Enhance quality (routing, vehicle age and
fit-out, vehicle type etc) ü ü ü ü

High cost of transport
services

Creation of market-targeted integrated
“experience” ticket deals Clear marketing
of deals; ü ü

Perceived high cost of
services
Perception that travelling
around destinations is
dangerous due to narrow,
twisting lanes

Provide safe, continuous routes; develop
events and guiding

ü ü

Difficulty in route-finding
or knowing best routes in a
non-familiar place

Well-designed, user-led  information
design & route signage ü ü

Lack of confidence in using
unfamiliar transport modes

Guided rides & guiding; good quality
information ü ü ü
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Lake District National Park: Bid for funding LSTF 2015-16

Economic Appraisal Report

1 Introduction and overall project aims

The proposed package builds on current LSTF programmes and expands them to address the issue of
international visitors.  The aim is to encourage sustainable means of travel for existing overseas
visitors and to encourage and cater for growth while minimising environmental impact.  To this end
there are a series of key objectives for this bid which have guided this appraisal:

1 Provide and market sustainable travel for international visitors, given the need to improve
the tourism balance of payments account nationally and locally, and the LEP aims for
economic growth.

2 Provide sustainable transport choices which enable such growth without damaging the
special environment of the LDNP.

3 Build on the work of the original LSTF projects to ensure that UK visitors and local
communities have maximum access to high quality alternatives to car use.

4 Support flagship projects on cycling, both in terms of the routes available and a range of
events to break down the barriers to cycling, including the Tour of Britain and 30 Skyrides.

5 Create and promote a quality margin in terms of the visitor experience of transport.
6 Ensure that the employment generated by increased tourist spending is serviced by

sustainable means, including travel to work.
7 Ensure that the collateral benefits from improving the international visitor experience and

making it more sustainable are captured for local communities.

To reflect this, the following table summarises the benefits (and potential disbenefits) to the
different user groups which will be included in the appraisal.

Abbreviated Assessment Summary Table

Local economy Carbon/pollution Health Congestion
Leisure visitors
International new Moderate benefit Small disbenefit* N/A Small disbenefit*

International
existing

Neutral Small benefit N/A Neutral

UK new Moderate benefit Small disbenefit* Moderate benefit Small disbenefit*

UK existing Neutral Small benefit Moderate benefit Small benefit
Other travellers
New employment Moderate benefit Neutral Moderate benefit Small disbenefit*

Existing travel (all
purposes)

Moderate benefit Small benefit Moderate benefit Small benefit

* Small overall disbenefit from extra travel but reduction caused by package is counted as a benefit

The LSTF guidance says that the DfT wishes to have information where possible to calculate BCRs for
individual elements and for the overall package, and this report is designed to meet this
requirement.  In innovative revenue-based bids such as this one, not all of the usual elements of
costs and benefits are present.  Where they are, they have been identified and put through Webtag
compliant processes as far as possible.  There is also an indication of areas of uncertainty, but the
aim was to produce Benefit to Cost Ratios for monetised elements and a qualitative assessment for



other costs and benefits.  The results follow Webtag guidelines and provide support for the scheme
impact proformas.

There are four broad categories of scheme in the bid in terms of appraisal:

1 Attractive Low Emission Vehicle (LEV) hire both for standard size cars and smaller local
runabouts (Twizys), especially for visitors from overseas.  Many of these will be based in
London or another city and be looking for a more rural destination as part of their stay.
They are unlikely to have a car for their longer distance travel, but could be attracted to hire
points at the main rail hubs and more locally for the option that the Twizy offers.  This is
useful in terms of moving between a number of attractions in a limited time using a unique
form of travel.

2 The first stage of creating and marketing an attractive new cycle route – the Cumbria Way –
initially signing quiet roads and other routes together, but capable of incremental
improvement in future years.

3 Sustainable travel planning in relation to the new and existing schemes, including
information based on the hubs and corridors developed for LSTF Phase 1, marketing of new
and existing cycle schemes, creating travel plans based on the three corridors in Phase 1:
Windermere, Ullswater, and Borrowdale.

4 Support for one large scale (Tour of Britain) and a range of smaller scale cycling events
(Skyrides) which have:

i. Direct local economic benefits through spend during the event
ii. Indirect benefits in terms of improved marketing of cycling and the area as a

whole
iii. Benefits in terms of supporting other policies, for example helping to

improve the image of cycling within the context of the travel planning
package.

As well as the bid document and the proformas, this report sets out the monetised costs and
benefits in a way compatible with other transport appraisals.  It should be noted we have not used
60 year appraisals as is usually the case, but different periods between 4 and 20 years, to reflect the
reasonable lifespan of the initiatives.   Build up and fade factors have been included where
appropriate.  This is a cautious approach in relation to the cycle route, which may well have longer
term impacts more comparable to other infrastructure schemes.

On this basis, the four packages of schemes have benefits as set out below in terms of BCRs.  It
should be noted that no additional economic impacts have been calculated, although there will be
significant local economic benefits from increased visitor spend.  These are discussed in each section
below.  A summary of the BCRs is as follows:

LEV hire 2.92  (10 year appraisal)

Cumbria Way 8.73 (20 year appraisal)

Travel planning/marketing 8.1 (4 year appraisal)

Cycle events    This is mainly visitor spend + synergy with travel planning, but the
benefits for 2013 were in excess of £1million and the contribution sought is £75,000.

Overall  4.3 (Low of 3.8, High of 4.5)



2 Benefits from the proposed electric vehicle hire fleet

Introduction

Identifying benefits from this in a way comparable to more conventional transport schemes is
difficult because time savings are not the key component of the analysis.  Instead, there are two
main sources of benefit:

· Savings in fuel/energy costs to the user (capable of inclusion in a Transport Economic
Efficiency (TEE) table, or a Benefit to Cost Ratio (BCR), using Webtag values)

· The impact on the local economy (in terms of enabling increased spend from users who hire
vehicles, in particular overseas visitors who will not have their own car available).  These will
be translated into jobs and thus Gross Value Added (GVA).  According to Webtag advice (for
example see guidance on dependent development, Unit A2.3) any money values for this
benefit are not to be included in the TEE/BCR, but should be included in the Assessment
Summary Table (AST).

This is a complex area and the more so because this is an innovative project, however it is possible to
work using Webtag guidance to produce some monetised benefits under both headings.

All terms are taken from a standard TEE Table.

Underlying assumptions for this appraisal

1 Delivery partners (transport providers) will be existing hire companies. They will make a
financial contribution of £100,000 to the standard sized LEV hire vehicles and £50,000 to the Twizy
fleet.  The latter reflects the higher level of uncertainty.

2 Annualisation factors and assumed use has been calculated as follows.  Allowance has been
made for seasonality reducing the distance travelled per year per hire vehicle to:

· Standard LEV:  15,000 kms (150 day hires @ 100 kms)
· Twizy:    8,000 kms (100 days @ 2 hires of 40 kms each)

Given the innovative nature of the scheme this is a conservative approach – for example the LEV
which replaces a standard hire vehicle is assumed to undertake significantly fewer annual kilometres
than most car hires.  While exact figures are difficult to obtain for commercial reasons, the average
for all company owned cars is over twice that assumed (31,000 kms p.a.).

The Twizys have a different pattern of use, for example are currently hired at Coniston by the hour.
We have assumed a shorter season due to the open nature of the vehicle and an average of two
hires a day, one of 1 hour, 1 of 2 hours.  This allows for full utilisation on busy summer weekends
and some zero hires on the shoulders of the season.  The range is about 55 kilometres but there is a
network of recharging points if hired for longer journeys.  Given the distances between attraction
points in the National Park (local authority calculations estimate around 25 kms), the annual
kilometres above are considered reasonable.  The current Twizy use data over a year shows a slightly
different pattern, with more full half day hires.  This would result in higher benefits - the distance
travelled is in line with the spreadsheet estimates, but the income is significantly higher.  This is
largely because of occasional hires outside the season we have assumed.  Again this indicates a
conservative estimate.



3 Non-fuel vehicle operating costs are assumed to be recouped as part of the hire charge, plus
the cost of one full time equivalent  job and a margin for profit.  In terms of appraisal, there will be a
benefit to private providers and a balancing cost to private users.  Similarly there will be a profit
element for providers and a balancing loss for users.

4 Fuel/energy costs can be calculated using Webtag formulae, however these were not
compatible with the calculations for lost tax revenue which the TEE table needs to be shown
separately.  Therefore a simpler method using current market prices averaged across petrol and
diesel was used.  This produced more realistic estimates of fuel cost savings of £435,325 with tax
losses of £261,850 (2015 prices undiscounted).  For the BCR the benefits have been discounted at
the standard rate of 3.5% per year.

5 Carbon savings were calculated on the basis that low emission vehicles would be purchased
in 2015 and operated for 10 years.  The comparator vehicle was thus assumed to achieve current
levels of efficiency for new vehicles (not the UK fleet average which would have exaggerated the
savings) as in the latest SMMT report.  It is thus a conservative estimate.

6 Since the bid and most of the inputs were in current prices, rather than reducing prices to
2010 for the Net Present Benefit (NPV) calculations, the carbon cost was uprated from 2010 to 2015.
This used the GDP predictions in the latest GDP deflator tables.

7  The capital cost of the vehicles and setting up the programme is clearly recouped at least in
part through the hire scheme charges.  The closest equivalent is the Webtag “provider income”
entry.  One issue is predicting the provider costs other than the vehicle (which is included in the
scheme costs) and avoiding double counting.  The main investment is treated as capital for the
purposes of assessing a BCR, but could also be considered as a revenue payment to the provider.

8 There is an additional 10% gross cost deduction for overheads despite the low operating
costs of electric vehicles (for example the Twizy usually comes with a 4 year warranty/maintenance
package included).

9 For calculating the hire charge and total income, local rates (including Windermere and
Coniston) for conventional cars and the existing Twizys have been used.  A conservative approach
has been used to calculate income with a short hire season and hourly hire pattern of use for the
Twizys.

10 One Full Time Equivalent (FTE) job is created and the cost (including overheads) has been
deducted from provider income for the TEE, but should reappear as a dependent employment
benefit in any consideration of wider economic impacts and GVA.  This should have the appropriate
multiplier applied.

11 In terms of build up of demand, the first season is assumed to operate at 50% of capacity for
both EVs, in year 2 the standard LEV is at the full predicted level, Twizys at 75% of forecast, growing
to full forecast by year 3.



3 Benefits from the travel planning initiatives

The approach to this has used Webtag guidance, in particular from the following units:

Modelling Smarter Choices, Unit M5.2

Active Mode Appraisal, Unit A 5.1

TAG data book

Marginal External Costs, Unit 5.4.

This element of the bid has a total value of £541,850.  It represents 54% of the total bid and contains
measures to bring together the individual initiatives and to build on existing LSTF programmes, and
the cost of overall programme co-ordination and management.

In assessing the benefits we have not included those directly associated with the LEV hire schemes
(mainly greenhouse gas and resource cost savings from lower fuel consumption) or the Cumbria
Cycleway (mainly health benefits).  These schemes, together with support for local cycle activities,
have fed into the assumption made for the effectiveness and benefits profile (build up and fade).  On
the latter, this part of the bid impact has a different profile and much shorter profile from elements
which have a longer lasting programme.  Thus the LEV scheme is assessed over 10 years with a build
up of two years, the cycle way has a build up of one year but benefits over 20 years and the travel
planning element has a 4 year benefit profile as follows:

Year 1 50% impact
Year 2 Full impact
Year 3 50% impact
Year 4 25% impact

A spreadsheet is being supplied with this report showing the full workings, but these are
summarised as follows.

1 TEMPRO 6.2 was used to identify relevant zones and car driver trip numbers for 2015 were
identified for attractions.  These formed the basis of the trip calculations.  The TEMPRO Zones used
are listed below:

Rural Allerdale
Keswick
Rural Copeland (part)
Eden
Rural South Lakeland
Kendal
Windermere
Ambleside

2 The TAG data book was used to identify proportions of trips by time of day and day of the
week.  The nearest local equivalent was used (North West region 2015).  In order to simplify matters
the main recreational impacts were assumed to be at the weekends, the main commuter planning
impact in the morning peak (assumed 60% of total am peak traffic).



3 The trips were transformed into kilometres by using NTS averages for commuter (14.49km),
and for the other uses we used the overall average (11.7).  Comprehensive local values for these
trips in the LDNP are not available and would be difficult to collect given the large area to be
covered.  It might be reasonable to expect a higher value for the leisure trips, but again we have
taken a cautious approach.

4 The Modelling Smarter Choices Unit was used to benchmark the impact on car use – we
have used a range from 30% to 60% of the maximum effectiveness.  For commuters the maximum
reduction is 18%, the other measures used the maximum value for travel awareness, 8%.  This is the
lowest of the three set out in guidance.  New full scale variable demand modelling including walking
and cycling is clearly not justified in this case since it would almost certainly cost much more than
the amount being bid for, and would take years rather than months.

5 Given the need for proportionality in the guidance, the Active Travel Unit method of using
average marginal external car costs (MEC) was adopted.  This refers to the TAG data book but the
tables give some problems for this particular type of area in relation to the following:

· the high impact of congestion (less relevant for many of the LDNP road network at present)
· the even higher impact of loss of indirect tax revenue (i.e. loss of fuel duty and VAT)
· the wide variation between rural road types and between rural roads and non-rural.

6 We consider that using the congestion costs would tend to exaggerate the benefits due to
the rural nature of the Park.  This is not to say that there is no congestion, or that it will not increase
in future if nothing is done.  However it is difficult to estimate a figure compatible with conventional
appraisals due to the seasonal and daily variability.  The use of indirect taxes as a deduction from
external costs becomes very important when congestion costs are removed, and deserve further
attention.

7 The loss of tax revenue is well understood and occurs because fewer car kilometres mean
less fuel bought and less fuel duty and VAT collected on that fuel.  This is a loss to central
Government and a gain to private users.  In conventional appraisal the savings to users are
calculated on the basis of the market price of fuel, and then the tax is counting as a cost.  In other
words only the resource cost saving (the price of the fuel) is actually counted as a benefit.  In the
TAG data book the market price cost saving to users was not in the marginal cost estimates and
would be assumed to be included elsewhere in the appraisal.  This would, by definition, be larger
than the tax loss – currently the tax loss is about 80p per litre, the resource cost is about 48p per
litre.  We have therefore counted both the tax loss and resource saving.

8 A summary of the results from the spreadsheet is set out below.

Proportion of total trips (7 days) and total kilometres affected by travel planning measures

Commute @60% + return 0.192
Sat/Sun % total 0.253
9% reduction in car driver commute 1.7%
4% reduction in off peak car driver mode 1.0%
Ave journey length saved using NTS Table 0405-1
Commute Ave 14.49 Kms saved 3129234
Weekend Ave 11.27 Kms saved 1881572



While the exact level of transfer to sustainable modes is not precisely predicted, we have assumed a
25% switch to cycling.  This is still modest – for example only 148 extra commuter cyclists across the
whole area in the morning peak.  Since the routes taken are not modelled, we have only taken
health benefits into account.  Otherwise the calculation uses the same spreadsheet model as the
Cumbria Cycleway.

Monetisation and simplified BCR

Cost £541,850

Car marginal cost reductions £1,286,212

Cycling health benefits £3,101,060

Total £4,387,271

 BCR 8.1

With 30% effectiveness for the travel planning measures the BCR falls to 7.1, with 60% effectiveness
it rises to 8.6.  The package would appear to have a BCR in the Very High category.

4 Benefits from the Cumbria Cycleway

This project has a full feasibility report from 2009 which has formed the basis for the assessment.
Since this is mainly a leisure route which will form part of an active travel package, we have assessed
it by transforming the annual usage figure into a daily figure and then using conventional health
benefit calculations based on HEAT.  There are also a small number of benefits from journey quality,
in line with guidance, these have been reduced using the rule of half.  There were no details of how
far alternative tourist activities involving other modes would have reduced accidents, nor a detailed
route survey which would allow for changes in accidents to cyclists to be calculated.  For this reason
both were omitted.

Given that the cycle route is intended to be developed in the longer term with capital infrastructure,
we have assumed a 20 year benefit stream, with all benefits discounted at the standard rate of 3.5%,
and with a build up profile as follows:

Benefit build up
Year 1 2 3 4
0 35% 75% 100%

The overall BCR from the spreadsheet is 8.73.

5 Benefits from the Cycling Events

Tour of Britain (ToB)

As might be expected this has been subject to a thoroughgoing economic analysis which includes
both spending and a Gross Value Added (GVA) approach.  The Carlisle to Kendal section has its own



analysis (Economic Impact of the 2013 Tour of Britain Stage 2 – Carlisle to Kendal:  Frontline
Economics) which includes deductions for:

· Leakage (non-local expenditure)
· Displacement (an allowance for reductions in expenditure elsewhere in the UK economy)
· Deadweight (an allowance for displacement from expenditure in the local economy)

For Carlisle and Kendal it also uses a multiplier at the lower end of the range (1.3).  It did not include
any traffic assessment for congestion.

The overall conclusions are that the Kendal section alone achieved economic benefits of £511,000,
and Cumbria wide benefits (including that figure) of £4,125,000.  GVA calculations showed a net
employment gain of 7 jobs in the Kendal area and 55 across Cumbria as a whole.

Given that this has additional unquantified marketing benefits in association with other cycling and
travel plan initiatives, the expenditure of £75,000 will have an economic return which would put any
BCR in the “Very High” category.

Skyrides

These are typical of the supporting activities which are critical to capturing the longer term mode
switch benefits of an event such as ToB.  Such long term transport benefits were not calculated by
the ToB economics report.  In the same year as the 2013 ToB, 30 such rides were undertaken with an
average attendance of 11 cyclists per ride.

Such initiatives provide an important link between major events and local peoples’ progression from
occasional cycling to regular, and hopefully to frequent (including commuter) bike use.  Unpicking
individual elements of a package are always difficult, however the British Cycling analysis is that even
without synergy with other travel planning and cycling initiatives, the benefits exceed the costs.  To
refine this value further we have included it to improve the level of achievement of the other
elements in the package in the benchmarking approach above.

Conclusions

Overall the package has a number of elements which are mutually supportive, and extend the reach
of the LSTF programme towards sustainable international tourism.  There are many economic
benefits to this, especially visitor spend, which are not included in normal transport appraisal.
However, realistic assessments of savings for carbon, reduced transport costs, and health benefits
are sufficient to provide confidence of the high value for money of the 2015/16 package.  There are
no time saving benefits included.

Since all the costs and benefits are discounted to a common base year (in this case 2015), an overall
BCR can be calculated, despite different benefit periods.  The overall central estimate is 4.3.  The
travel planning benefits, which have some uncertainty attached to them, have been tested at lower
and slightly higher levels of achievement (30% and 60% of benchmark, rather than 50% for the
central estimate).  This produces a low BCR estimate of 3.8, and a high of 4.5.

The report and associated spreadsheets give confidence that monetised benefits alone provide a
strong economic case for the package and its individual elements.



Marginal cost reductions from travel planning
Based on benchmarking and marginal cost tables from Webtag

Ave marginal cost per km NW region Ave Weekday TEMPRO data Prods Attracts Compare to Cumbria total
2015 2020 Rural Allerdale 34640 28602

Non M or A Rural Roads 0.03 1.6 Keswick 4184 4906 TEMPRO Ave weekday
Webtag data book A5.4.4 Rural Copeland (part) 3490 2569

Eden 48069 52481 416114 422341
New daily cycle trips @25% of transfers Rural South Lakeland 44846 45042 0.410091946 0.422999425
Commute 148 Kendal 25575 32633
Leisure 114 Windermere 7164 8939

262 Ambleside 2677 3478
170645 178650

Regional time of day/day of week proportions Extract Detailed marginal costs from Webtag data bookA5.4.4
Webtag data book A5.4.3 2015 @ 2010 prices Rural
2015 % total am peak 0.160 Cost type Motorways A roads Other Rds
Commute @60% + return 0.192 0 0.4 0.2
Sat/Sun % total 0.253 0 1.2 1.4
9% reduction in car driver commute 1.7% 0.7 3.5 7.2
4% reduction in off peak car driver mode 1.0% 17.5 47.8 32.7
Ave journey length saved NTS Table 0405-1 74.8 124.6 139.2
Annual Commute 14.49 Kms 3129234 1.1 2.4 3.2
Annual Weekend 11.27 Kms 1881572 Infrastructure 0 0.1 0.1
Use Non-M, A rural roads aveSavings £s Commute 93877 Accident 0 0.7 0.7

Weekend 56447 Local Air Quality 0 0 0
Total 150324 Noise 0 0 0.1

Greenhouse Gases 0.9 0.8 0.8
Use Non-M, A rural roads ave Indirect Taxation -5.1 -4.7 -4.6
Adjusted for fuel resource cost 59590307 Total -3.1 -0.7 0.3 Sum Average for appraisal

Travel plan package cost, including all central and local government541850
Without congestion
or indirect tax 0.9 1.6 1.7 3.3 1.65

Excluding Value in kind Discount rateNPV Amendments
Year 1 50% impact 1.000 29795153 Fuel cost 12.1 12.1 12.1

Full impact 0.966 57575176 New total 9.0 11.4 12.4 23.8 11.9
50% impact 0.934 27814095
25% impact 0.902 13436761

0.871 Fuel resource saving
128621185 l/km At market price

2015 0.091 0.121
1286211.8 2016 0.088 0.117

Cycling 3101059.5 2017 0.085 0.114
4387271.3 2018 0.083 0.110

2019 0.080 0.107

BCR 4 years 8.1
Cycling benefits

Range BCR New daily users
Low 30% achievement 3,872,787 7.1 Commute 147.9165542
High 60% achievement 4,644,514 8.6 Leisure 114.3520785

262.2686327
Health benefits (Discounted) 2813969.882
Uprated to 2015 prices 3101059.467 1.102

Overall BCR
Total bid 1,000,850
Local contribution 30,000

1,030,850 1030850
Total benefits
LEV 2,061,700
Cumbria Cycleway 951,842
Travel planning 4,387,271 4387271

BCR 4.3

Low 3,872,787 3.8
High 4,644,514 4.5

Congestion: 5
categories



Scheme Information
Distance (km) Time Scheme Name

Overall Length (in km) n/a

Length per type of facility Distance
Off-Road Cycle Track 0.00
Off Carraigeway Cycle Path 0.000
On Carriageway Cycle Lane 0.000
Signed only Moderate High Very High

0.00 Negative scores × ×× ×××
Neutral/slight -

Urban Positive scores ü üü üüü
Rural 0.00

Meeting Policy Objectives
Economic Growth Total

ü

Level of Service

Value for Money

2nd Year 5th Year 10th year 20th year 60th Year
Objective Categories, Benefits Daily Users Annual Users

262 14,000 14,140 14,700 15,400 16,800
0 0 0 0 0 0

262 14,000 14,140 14,700 15,400 16,800 22,400

Fatal 0.00 -£                           -£                           -£                    -£                    -£                    £0
Serious 0.00 £0.00 -£                           -£                    -£                    -£                    £0
Slight 0.00 £0.00 -£                           -£                    -£                    -£                    £0
NHS Savings £7,414.60 7,488.75£                  7,785.33£           8,156.06£           8,897.52£           £11,863
Productivity Gains £12,492.16 12,617.08£                13,116.77£         13,741.38£         14,990.59£         £19,987
Reduced Mortality £127,063.81 128,334.45£              133,417.00£       139,770.19£       152,476.57£       £203,302

Urban £0.00 £0.00 -£                           -£                    -£                    -£                    £0
Rural £0.00 £0.00 -£                           -£                    -£                    -£                    £0
Urban £0.00 £0.00 -£                           -£                    -£                    -£                    £0
Rural £0.00 £0.00 -£                           -£                    -£                    -£                    £0

New -£                    £0
Existing -£                    £0
New -£                    £0
Existing -£                    £0
New -£                    £0
Existing -£                    £0
New -£                    £0
Existing -£                    £0
New £0.00 £0.00 -£                           -£                    -£                    -£                    £0
Existing £0.00 £0.00 -£                           -£                    -£                    -£                    £0

£0.00 £146,970.57 £148,440.28 £154,319.10 £161,667.63 £176,364.68 £235,152.91
BCR calcs in travel plan work sheet
Costs Growth rates 1.01 1.05 1.10 1.20 1.60

Construction Discounting and BCR
Maintenance Mortality benefits
Total Net Present Costs Conversion to 2010 prices

Convert to 2010 GDP deflator
2010 97.978
2002 80.757

Cost to Benefit Ratio 20 yr Conversion factor 1.213244672

Discount PVB + Uprate for trip growth GDP uprate
Uprate for GDP growth (TAG unit 3.5.6)

Updated Jan 2014
Overall Scoring 2.4%
BCR 2.4%
Policy Objectives 2035 £123,386.41 20% £148,063.69 2.4%
Level of Service 2034 £124,758.75 19% £148,462.92 2.3%

2033 £126,274.04 18% £149,003.37 2.4%
2032 £127,678.51 17% £149,383.85 2.4%
2031 £129,098.59 16% £149,754.37 2.4%

Benefit build up 2030 £130,534.47 15% £150,114.64 2.5%
Year 1 2 3 4 2029 £131,853.00 14% £150,312.42 2.5%

35% 75% 100% 2028 £133,184.85 13% £150,498.88 2.5%
2027 £134,530.15 12% £150,673.77 2.5%
2026 £135,889.04 11% £150,836.83 2.5%
2025 £137,261.66 10% £150,987.82 2.5%
2024 £138,648.14 9% £151,126.47 2.4%
2023 £140,190.23 8% £151,405.45 2.4%
2022 £141,749.47 7% £151,671.94 2.4%
2021 £143,326.06 6% £151,925.63 2.4%
2020 £144,920.18 5% £152,166.19 2.8%
2019 £145,941.78 4% £151,779.45 2.8%
2018 £146,970.57 3% £151,379.69 2.8%
2017 £51,439.70 2% £52,468.49 2.8%
2016 £51,439.70 1% £51,954.10 2.7%

Total PVB £2,539,075.30 £2,813,969.96

Bus lane

Accident savings on new cycling
facilities (No. per year)

Existing Number of

Health savings of cyclists

Pollution (reductin in single car trips
per km)

Congestion (reduction in single car
trips per km)

Estimating the Journey Ambience
impacts of new cycling facilities

Off-road
segregated cycle

track
Off-Road shared

use path

On-road cycle lane

Signed

Annual growth first 5 years Annual growth to 20 years
1st Year Benefits

Annual Users Benefits

Estimated Number of Cycling trips
(average per day)

New users
Existing users

Total users

üüPromoting Safety Improving Local Environment
ü üü

Travel planning

Scheme Type

Length per Location

LSTF

Climate Change Wider Economic Benefits Promoting Health & Physical Activity
üüü üü üüü



Year 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012
Count
points

202 203 203 203 203 203 203 207 207 208 208 204 206

Pedal
Cycles

4,578 4,092 3,790 3,815 3,448 3,083 3,816 3,608 4,406 4,844 4,721 4,740 4,554

Motorcycl
es

17,676 17,259 20,416 23,857 21,145 20,646 20,423 18,213 18,113 18,070 15,677 15,957 15,251

Cars 1,830,116 1,822,184 1,884,437 1,924,030 1,944,177 1,926,273 1,930,662 1,906,605 1,880,287 1,922,180 1,872,279 1,854,091 1,880,978
Buses &
Coaches

20,006 19,965 19,701 19,160 18,325 17,689 23,160 18,014 17,812 19,199 20,144 20,333 21,996

Light
Goods
Vehicles

245,877 250,018 259,614 276,922 290,288 302,604 309,556 323,188 311,312 319,206 321,281 328,167 342,521

All HGVs 315,790 321,977 311,583 282,477 310,133 303,966 301,381 315,322 317,698 295,071 292,510 292,570 276,586
All Motor
Vehicles

2,429,464 2,431,401 2,495,737 2,526,426 2,584,059 2,571,165 2,585,183 2,581,347 2,545,238 2,573,729 2,521,870 2,511,100 2,537,281

All Motor Vehicles traffic on major roads, 2000 to 2012



Scheme Information
Distance (km) Time Scheme Name

Overall Length (in km) 305.000 19.06

Length per type of facility Distance
Off-Road Cycle Track 0.00
Off Carraigeway Cycle Path 0.000
On Carriageway Cycle Lane 0.000
Signed only 305.000 19.06 Moderate High Very High

19.06 Negative scores × ×× ×××
Neutral/slight -

Urban Positive scores ü üü üüü
Rural 305.000 19.06

Meeting Policy Objectives
Economic Growth Total

ü

Level of Service üü

Value for Money

2nd Year 5th Year 10th year 20th year 60th Year
Objective Categories, Benefits Daily Users Annual Users Daily mode switch

88 14,000 14,140 14,700 15,400 16,800 0

0 0 0 0 0 0

88 14,000 14,140 14,700 15,400 16,800 22,400

Fatal 0.00 -£                          -£                          -£                   -£                   -£                   £0
Serious 0.00 £0.00 -£                          -£                   -£                   -£                   £0
Slight 0.00 £0.00 -£                          -£                   -£                   -£                   £0
NHS Savings £2,476.25 2,501.01£                 2,600.06£          2,723.88£          2,971.50£          £3,962
Productivity Gains £4,172.00 4,213.72£ 4,380.60£ 4,589.20£ 5,006.40£ £6,675
Reduced Mortality £42,435.43 42,859.79£               44,557.20£        46,678.97£        50,922.52£        £67,897

Urban £0.00 £0.00 -£                          -£                   -£                   -£                   £0
Rural £0.00 £0.00 -£                          -£                   -£                   -£                   £0
Urban £0.00 £0.00 -£                          -£                   -£                   -£                   £0
Rural £0.00 £0.00 -£                          -£                   -£                   -£                   £0

New £0.00 £0.00 -£                          -£                   -£                   -£                   £0
Existing £0.00 £0.00 -£                          -£                   -£                   -£                   £0
New £0.00 £0.00 -£ -£ -£ -£ £0
Existing £0.00 £0.00 -£ -£ -£ -£ £0
New £0.00 £0.00 -£ -£ -£ -£ £0
Existing £0.00 £0.00 -£ -£ -£ -£ £0
New £3.94 £630.00 636.30£ 661.50£ 693.00£ 756.00£ £1,008
Existing £0.00 £0.00 -£ -£ -£ -£ £0
New £0.00 £0.00 -£ -£ -£ -£ £0
Existing £0.00 £0.00 -£ -£ -£ -£ £0

£866.25 £49,713.68 £50,210.82 £52,199.37 £54,685.05 £59,656.42 £79,541.89

Costs Growth rates 1.01 1.05 1.10 1.20 1.60

Construction £135,000.00 Discounting and BCR
Maintenance PVC 2010 prices £135,000.00 Mortality benefits
Total Net Present Costs £135,000.00 2015 £130,275.00 Factor Conversion to 2010 prices

2014 £125,715.38 0.836828701
Convert to 2010 £109,017.86 2013 £121,315.34 GDP deflator

2012 £117,069.30 2010 97.978
2011 £112,971.87 2002 80.757

Cost to Benefit Ratio 20 yr 8.73 2010 £109,017.86 Conversion factor 1.213244672

Discount PVB + Uprate for trip growth GDP uprate
Uprate for GDP growth (TAG unit 3.5.6)

Updated Jan 2014
Overall Scoring 2.4%
BCR 8.73 Very High 2.4%
Policy Objectives üü High 2035 £41,736.20 20% £50,083.44 2.4%
Level of Service üü High 2034 £42,200.40 19% £50,218.48 2.3%

2033 £42,712.96 18% £50,401.29 2.4%
2032 £43,188.02 17% £50,529.99 2.4%
2031 £43,668.38 16% £50,655.32 2.4%

Benefit build up 2030 £44,154.07 15% £50,777.18 2.5%
Year 1 2 3 4 2029 £44,600.07 14% £50,844.08 2.5%

35% 75% 100% 2028 £45,050.58 13% £50,907.15 2.5%
2027 £45,505.63 12% £50,966.31 2.5%
2026 £45,965.29 11% £51,021.47 2.5%
2025 £46,429.58 10% £51,072.54 2.5%
2024 £46,898.57 9% £51,119.44 2.4%
2023 £47,420.19 8% £51,213.81 2.4%
2022 £47,947.61 7% £51,303.95 2.4%
2021 £48,480.90 6% £51,389.76 2.4%
2020 £49,020.13 5% £51,471.13 2.8%
2019 £49,365.69 4% £51,340.31 2.8%
2018 £49,713.68 3% £51,205.09 2.8%
2017 £17,399.79 2% £17,747.78 2.8%
2016 £17,399.79 1% £17,573.79 2.7%

Total PVB £858,857.53 £951,842.30

BCR 7.9 8.7

0.0

Improving Local Environment
üü ü

Estimated Number of Cycling trips
(average per day)

Off-road
segregated cycle

track

On-road cycle lane

Scheme Type

Promoting Safety

Length per Location

LSTF

Cumbria Cycleway

Off-Road shared
use path

Accident savings on new cycling
facilities (No. per year)

Promoting Health & Physical Activity

Annual Users Benefits
1st Year Benefits

Annual growth first 5 years Annual growth to 20 years

Wider Economic Benefits
üüü

Climate Change

üü
üü üüü

New users

Health savings of cyclists

Existing users

Total users

Existing Number of

Estimating the Journey Ambience
impacts of new cycling facilities

Pollution (reductin in single car
trips per km)

Congestion (reduction in single car
trips per km)

Signed

Bus lane



Estimating the Demand for New cycling/walking trips
Utility of changes to cycle facilities Source: Webtag
Change Interpretation Coefficient
Change in time on off-road cycle
track Minutes -0.033
Change in time on segregated off-
road cycle track Minutes -0.036
Change in time on non-segregated
on-road cycle lane Minutes -0.055
Change in timeon no facilities Minutes -0.115
Outdoor parking facilities present/not present 0.291
Indoor cycle parking present/not present 0.499
Shower/changing facilities plus
indoor cycle parking present/not present 0.699

Payment to cycle
one way payment in
pence 0.013

First, consider the proportion of commuters who would consider using a bicycle. eg 40%

Calculating the change in Utility of cycling

Change in utility = t(Cn - Cw)
0.82 = e.g. 10mins (0.115-0.033)
t is the travel time
Cw is the coefficient of utility on routes with facilities (ie the do something, with-intervention case)
Cn is the coefficient of utility on routes with no facilities (ie do nothing, without-intervention case)

The proportion of the population across all towns who cycle is 5% we assume that a maximum of 40% would cycle, we derive this equates to 5% (0.05)
Therefore the model predicts a potential 10.7% of the (local) population will be cycling after the scheme intervention.

0.107 = 0.05 * exp(0.82) / (0.05 * exp(0.82) + (1 - 0.05)) exp(0.82) = 2.27

Change in Utility coefficients travel time change in utility potential uptake change of modal share total mode share
Existing Condition 0.115 19.06
Off-Road Cycle Path (segregated) -0.033 0.00 0 0.05 5.00% 2.00%
Off Road Cycle Path (shared) -0.036 0.00 0 0.05 5.00% 2.00%
On Road Cycle Lane -0.055 0.00 0 0.05 5.00% 2.00%
Signed Only -0.115 19.06 0 0.05 2.00%

5.00%



Estimating the Impact on Accidents of New cycling/walking facilities
There is good evidence to suggest that increasing levels of cycling does not result in an equivalent increase in the numbers of accidents involving cyclists
 (Jacobsen 2003) created the model below

I = aEb

Where
I = injury measure
E = measure of walking and cycling
a = a constant
b = a constant and was found to be approximately 0.4

This implies a doubling of cycling would lead to a 32% increase in the number of cycling accidents (2 0.4 = 1.32)

Severity Cost 2005 2006 2007 2008 2009 2010
All Cyclist 44,810.00£ 45,706.20£ 46,620.32£ 47,552.73£ 48,503.79£ 49,473.86£
Fatal 39,432.80£ 40,221.46£ 41,025.89£ 41,846.40£ 42,683.33£ 43,537.00£
Serious 4,481.00£ 4,570.62£ 4,662.03£ 4,755.27£ 4,850.38£ 4,947.39£
Slight 896.20£ 914.12£ 932.41£ 951.05£ 970.08£ 989.48£

2% 2% 2% 2% 2%
Note: figures derived from accident cost in 2005 from Highway Economics Note 1.
eg 5 slight accidents
5 = 5*989.48 4,947.39£

Calculating the accident rates
Method 1 - Probability of accidents per car kms reduced Method 2 - Reduction in accidents per 1,000 trips
Reduced number of car kms
Values assigned to each category of injury Number of accidents per year on current route 'no change'

Current Trips on Routes
Severity Incidences Billion car km Million car km per incident Cycle 0 0
Killed 1059 378.3 Car #REF! #REF!
Seriously Injured 10711 400.7 37.4 Current No of Accidents per year
Slightly Injured 137220 2.9 No of Accidents Trips/Accident per 1,000 trips Cost/year

Fatal 0.00 #DIV/0! #DIV/0! -£
Calculate the number of car kms saved by the scheme for a year Serious 0.00 #DIV/0! #DIV/0! -£
e.g. a scheme saves 50m km therefore saves there is a reduction in accidents of Slight 0.00 #DIV/0! #DIV/0! -£

Fatal 0.13
Serious 1.34 Projected Trips on Route
Slight 17.24 Increase in cycle

Multiple this by the serverity cost (2010 prices) Cycle 87.5 14000
Fatal 0.13 £43,537.00 £0.00
Serious 1.34 £4,947.39 £6,629.50 Number of accidents per year on proposed route 'do something'
Slight 17.24 £989.48 £17,058.64 Project No of accidents per year
this gives a saving benefit Reduction Change Cost

Fatal 0 0 -£
Serious 0 0 -£
Slight 0 0 -£

-£

2009 Values
Cyclists All Traffic

Bn Km Travelled 3,100,000,000 400,700,000,000
Killed 104 29,807,692 1059 378,375,826
Serious 2606 1,189,563 10711 37,410,139
Slight 14354 215,968 137220 2,920,128



Estimating the Journey Ambience impacts of New cycling/walking facilities

Scheme type Value Source

Off-road segregated cycle track 4.73p/min Hopkinson & Wardman (1996)
On-road segregated cycle track 2.01p/min Hopkinson & Wardman (1996)
On-road non-segregated cycle track 2p/min Wardman et al (1997)
Wider Lane 1.22p/min Hopkinson & Wardman (1996)
Shared bus lane 0.52p/min Hopkinson & Wardman (1996)
Secure cycle parking facilities 66p Wardman et al (2005)
Changing and shower facilities 14p Wardman et al (2005)

There is evidence to suggest that non cyclists value cycle facilities more highly than existing cyclists.
It is suggested that the total journey ambience benefits for cyclists can be calculated by:
1. Estimating the total time that existing cyclists will make use of the new facilities
2. Multiplying this by a value for the benefits of the facility for existing cyclists from the table which gives the total benefits for existing cyclists.
3. Estimating the total time that new cyclists will make use of the new facilities.
4. Multiplying this by a value for the benefits of the facility for new cyclists and halving to give the total benefits for new cyclists.
5. Summing the two results.

Note - the journey ambience benefit for new cyclists should be divided by 2.
Current users of the route will experience the full benefit of any improvements to ambience.

Cycling Schemes

Summary of Value of Journey ambience benefit of
different types of cycling facility relative to no facilities



Estimating the Health Benefits of New cycling/walking facilities
(Calculation on a commuting to work basis)

Calculate mean distance travelled per year
Mean distance travelled on route 4.67 km
Mean speed on route 20 kph Speed is not a specific consideration, being relatively constant.
Proportion of users who make return trip 90%
Average days travelled on route per year 220 days
Mean distance travelled per year per cyclist 1951.64 km

Calculate relative risk for scheme study area

The Copenhagen Centre for Prospective Population Studies found individuals
that cycle for three hours per week reduce their relative risk of all-cause
mortality to 72% compared to those who do not commute by cycle (Anderson et
al, 2000)  For weekday trips this accounts for 36 minutes per day.

Mean distance travelled per year per cyclist in Copenhagen study 347 km What is the mean distance travelled per year per cyclist in UK/West Sussex?

Relative Risk (Copenhagen) 0.72
For average travel times less than 36 minutes a linear measure is used between
0.72 and 1

1 - Relative Journey Risk 0.28
1 - Relative Risk (Scheme Study area) 0.14
Calculate reduced mortality benefit

0.00235
Extra cyclists encouraged by scheme relative to
"without intervention" case 87.5
Expected deaths in this population 0.205625
Lives saved (in year x) 0.235*0.15 0.0287875
Cost of life (Source DfT, 2002 cost at 2002 prices) £1.215M 1215000
Reduced mortality benefits (in year 2002) 0.0329*1.215M 34,977£

Health (physical fitness) This is based on averages for full year of cycling (160 days average) for each user

NHS Savings £28.30
Productivity Gains £47.68
Total Health Benefits £159.48

Mean proportion of England and Wales population aged 15-64
who die each year from all causes (Source ONS, 2007)



Pollution reduction in single user car trips
Urban 2006 pricesannual inflation 2007 2008 2009
mid point petrol & diesel £0.183 £0.006 £0.189 £0.195 £0.202

Stern (2006)
Rural
mid point petrol & diesel £0.020 £0.001 £0.021 £0.021 £0.022

Stern (2006)

Congestion 2008 2009 2010 2011
reduction in congestion and relief by alternative modes

Urban £0.190 £0.007 £0.197 £0.203 £0.210
Rural £0.110 £0.004 £0.114 £0.118 £0.122

Switch from car 1341.8798
Journey Ambience
Based on 3 factors - care, views,
stress per trip
On Road Cycle Lane £0.24
Shared Use Cycle Path £0.40
Advisory Signage £0.09
Segregated/Off Road Cycle Path £0.94
Bus Lane £0.00

Variables
No of additional cyclists
Profile of target group
No of trips that replace car trips
New trips in rural/urban

economic benefit in reduce congestion of 1 person switching from car



VOC and TEE summary

Simplified Webtag VOC calculations
Assumes average fuel consumption of

50 kpg
Assumes fuel cost 133p/l of which tax is 80p

Tax £ Savings Tax loss Net saving Discount
l/km EV Twizy EV Twizy rate 3.5% Check mpg

2015 0.091 0.072736 14510.83 29021.66 -8728.32 -17456.6 17348 21057 1.000 21057 4.546
2016 0.088 0.070518 14511 29022 -8728 -17457 17348 21057 0.966 20345
2017 0.085 0.068367 14511 29022 -8728 -17457 17348 21052 0.934 19653
2018 0.083 0.066282 14511 29022 -8728 -17457 17348 21044 0.902 18981
2019 0.080 0.06426 14511 29022 -8728 -17457 17348 21033 0.871 18329
2020 0.078 0.0623 14511 29022 -8728 -17457 17348 21019 0.842 17697
2021 0.075 0.0604 14511 29022 -8728 -17457 17348 21012 0.814 17093
2022 0.073 0.058558 14511 29022 -8728 -17457 17348 21002 0.786 16507
2023 0.071 0.056772 14511 29022 -8728 -17457 17348 20991 0.759 15941
2024 0.069 0.05504 14511 29022 -8728 -17457 17348 20979 0.734 15393

145108 290217 -87283 -174566 173475 210246
Note: assumed comparable vehicle purchased at same time then both used for 10 years Total savings 10 years 180996
Thus increased efficiency only relevant when vehicle replaced

Fuel cost market prices Carbon
Total savings 435325 36770.61
Total tax loss -261850
Net gain 173475 36771 210246

TEE table entries: VOC for TEE
Public cost 250000 Savings Discounted Tax loss Discounted Discount
Fuel cost saving 374714.1 EV Twizy 3.50% EV Twizy 3.50% rate 3.5%
Tax loss -225391.9 14510.83 29022 43532.496 -8728.32 -17456.6 -26185 17347.54 21057.2 1
Carbon 36770.61 14510.83 29022 42060.383 -8728.32 -17456.6 -25299.5 21057.4 0.966184
Provider net revenue 694909 14510.83 29022 40638.051 -8728.32 -17456.6 -24443.9 21052.4 0.933511
Provider investment -150000 14510.83 29022 39263.817 -8728.32 -17456.6 -23617.3 21044.1 0.901943
PVB 731002 14510.83 29022 37936.055 -8728.32 -17456.6 -22818.7 21032.6 0.871442
PVC 250000 14510.83 29022 36653.194 -8728.32 -17456.6 -22047 21018.6 0.841973
BCR 2.92 14510.83 29022 35413.714 -8728.32 -17456.6 -21301.5 21011.6 0.813501

14510.83 29022 34216.148 -8728.32 -17456.6 -20581.1 21002 0.785991
14510.83 29022 33059.081 -8728.32 -17456.6 -19885.2 20991.4 0.759412
14510.83 29022 31941.141 -8728.32 -17456.6 -19212.7 20978.7 0.733731

Provider costs and revenues 374714.08 -225392
Discounted

Income EV Twizy Revenue Costs Visitor numbers Full day eq Total
per year 48000 90000 69000 69000 -36150 1st Year -50% both Annual Hires

48000 90000 115500 111594.2 -40409.4 2nd Year -25% Twizy LEV 150 1200
48000 90000 138000 128824.5 -42132.4 Twizy 200 6000
48000 90000 138000 124468.1 -41696.8 7200
48000 90000 138000 120259 -41275.9 Assume all arrive without car
48000 90000 138000 116192.3 -40869.2 Overseas
48000 90000 138000 112263.1 -40476.3 Domestic
48000 90000 138000 108466.8 -40096.7
48000 90000 138000 104798.8 -39729.9
48000 90000 138000 101254.9 -39375.5

1097122 -402212 694909.4

GVA 1 FTE 32500
Local economy



Average g/km Average g/km EV savings Scrap rate
All new cars UK UK fleet model for fleet

1989 Estimated 199.3 average
1990 198.1 Year
1991 196.9 20.00 0.00 0.00
1992 195.8 19.00 0.06 0.06
1993 194.6 18.00 0.12 0.12
1994 193.4 17.00 0.19 0.19
1995 192.3 16.00 0.25 0.25
1996 191.1 15.00 0.35 0.35
1997 Actual 190.0 198 14.00 0.45 0.45
1998 188.0 197 13.00 0.55 0.55
1999 185.0 195 12.00 0.66 0.66
2000 181.0 193 11.00 0.76 0.76
2001 178.0 192 10.00 0.86 0.86
2002 174.0 190 9.00 0.88 0.88
2003 172.0 188 8.00 0.91 0.91
2004 171.0 187 7.00 0.93 0.93
2005 169.4 186 6.00 0.96 0.96
2006 167.2 184 5.00 0.98 0.98
2007 Ave 164.9 181 4.00 1.00 1.00
2008 2007_2013 158.0 179 3.00 1.00 1.00
2009 5.23 149.5 177 2.00 1.00 1.00
2010 144.2 174 1.00 1.00 1.00
2011 138.1 170 12.92
2012 133.1 167 0.68
2013 128.3 162 1.47
2014 Estimated 123.1 158 EV savings Tonnes CO2 Value £2010 Tot val
2015 EU limit 130 117.8 153 43 5.14 58.30 299.7291
2016 43 5.14 59.17 304.225
2017 43 5.14 60.06 308.7884
2018 43 5.14 60.96 313.4202
2019 43 5.14 61.88 318.1215
2020 EU limit 95 43 5.14 62.81 322.8933
2021 43 5.14 63.85 328.2749
2022 43 5.14 64.90 333.6565
2023 43 5.14 65.95 339.038
2024 43 5.14 66.99 344.4196
2025
2026 3212.567
2027
2028
2029
2030
2031
2032
2033
2034
2035
2036
2037
2038
2039
2040
2041
2042
2043
2044
2045
2046
2047
2048
2049
2050

MTRU Feb 2014



Estimate of total vehicle efficiency

Average g/km Average g/km EV savings Scrap rate
All new cars UK UK fleet model for fleet

1989 Estimated 199.3 average
1990 198.1 Year
1991 196.9 20.00 0.00 0.00
1992 195.8 19.00 0.06 0.06
1993 194.6 18.00 0.12 0.12
1994 193.4 17.00 0.19 0.19
1995 192.3 16.00 0.25 0.25
1996 191.1 15.00 0.35 0.35
1997 Actual 190.0 198 14.00 0.45 0.45
1998 188.0 197 13.00 0.55 0.55
1999 185.0 195 12.00 0.66 0.66
2000 181.0 193 11.00 0.76 0.76
2001 178.0 192 10.00 0.86 0.86
2002 174.0 190 9.00 0.88 0.88
2003 172.0 188 8.00 0.91 0.91
2004 171.0 187 7.00 0.93 0.93
2005 169.4 186 6.00 0.96 0.96
2006 167.2 184 5.00 0.98 0.98
2007 Ave 164.9 181 4.00 1.00 1.00
2008 2007_2013 158.0 179 3.00 1.00 1.00
2009 5.23 149.5 177 2.00 1.00 1.00
2010 144.2 174 1.00 1.00 1.00
2011 138.1 170 12.92
2012 133.1 167 0.68
2013 128.3 162 1.47
2014 Estimated 123.1 158 Savings Tonnes CO2 Value £2010 Tot val
2015 EU limit 130 117.8 153 103 24.68 58.30 1438.979
2016 103 24.72 59.17 1462.796
2017 103 24.72 60.06 1484.738
2018 103 24.72 60.96 1507.009
2019 103 24.72 61.88 1529.614
2020 EU limit 95 103 24.72 62.81 1552.558
2021 103 24.72 63.85 1578.434
2022 103 24.72 64.90 1604.31
2023 103 24.72 65.95 1630.186
2024 103 24.72 66.99 1656.062
2025
2026 247.16 15444.69
2027
2028
2029
2030
2031
2032
2033
2034
2035
2036
2037
2038
2039
2040
2041
2042
2043
2044
2045
2046
2047
2048
2049
2050

MTRU Feb 2014



Savings in travel to and from LD

Trips=assumed car hire trip days / 5.7 (Cumbria average) Scrap rate
Thus 200/5.7 for fleet

35.08772 average
Ave distance kms Year

150 20 0.00 0.00
Total (2 way) 19 0.06 0.06

10526.32 18 0.12 0.12
Say half avoid using car Average g/km 17 0.19 0.19

5263.158 UK fleet model 16 0.25 0.25
Year 1 15 0.35 0.35
Tonnes CO2 saved per LEV 198.0 14 0.45 0.45

0.807286 196.5 13 0.55 0.55
Total savings LEV 195.0 12 0.66 0.66

6.458292 192.8 11 0.76 0.76
Total savings LEV Twizy 192.1 10 0.86 0.86

24.21859 190.0 9 0.88 0.88
188.3 8 0.91 0.91
186.9 7 0.93 0.93
185.8 6 0.96 0.96
184.0 5 0.98 0.98
181.5 4 1.00 1.00
179.4 3 1.00 1.00
176.8 2 1.00 1.00
173.7 1 1.00 1.00
170.4 12.92
166.7 0.68
161.6 1.47
157.6 EV savings Twizy savings Value £2010tn Value 2015 Tot val Local travel Tot £ CO2 Discounted @ 3.5%

2015 153.4 6.5 24.2 58.30 64.2 1970.9 1738.7 3709.6 1.000 3709.638
2016 149.0 6.3 23.5 59.17 65.2 1942.8 1767.0 3709.9 0.966 3584.399
2017 144.4 6.1 22.8 60.06 66.2 1911.3 1793.5 3704.8 0.934 3458.505
2018 139.6 5.9 22.0 60.96 67.2 1876.1 1820.4 3696.5 0.902 3334.049
2019 134.7 5.7 21.3 61.88 68.2 1837.4 1847.7 3685.1 0.871 3211.356
2020 129.7 5.5 20.5 62.81 69.2 1795.6 1875.5 3671.0 0.842 3090.907
2021 124.9 5.3 19.7 63.85 70.4 1757.3 1906.7 3664.1 0.814 2980.709
2022 120.0 5.1 18.9 64.90 71.5 1716.5 1938.0 3654.5 0.786 2872.4
2023 115.2 4.9 18.2 65.95 72.7 1674.6 1969.2 3643.9 0.759 2767.198
2024 110.4 4.7 17.4 66.99 73.8 1630.7 2000.5 3631.2 0.734 2664.331

55.6 208.6 18113.4 36770.6
Note: carbon is already at 2010 prices

GDP deflator 2015.0 1.102 31673.49
2010.0 1.0



Appendix B3

Scheme Proformas



LSTF 15/16 Revenue Competition - Schemes Impact Pro-Forma Cumbria Cycle Way

The Cumbria Cycle Way will be a way marked long
distance cycle route passing through the Lake District and
Yorkshire Dales National Parks

Without the scheme the
option of challenging cycle

routes are only open to
experienced cyclists

The route would offer an
accessible challenge cycle

route to a wide range of
users

The Cumbria Cycle Way feasibility study 2009, Section 4 of the Economic Assessment Report
sets out monetised benefits.  New route is based on quiet lanes and other routes, opportunity for
further investment in future.

Route length = 305km None A 305km way marked cycle
route

Cumbria Cycle Way map

Average trip length = 305km (estimate) None It is expected that users will
complete the entire route in

3/4 days

The Cumbria Cycle Way feasibility study 2009

Average cycling speed (kph) None 16kph (estimate) The Cumbria Cycle Way feasibility study 2009

Number of users = 14,000 per year None 14,000 per year The Cumbria Cycle Way feasibility study 2009

Percentage of additional users that would have driven a car
otherwise. N.A. N.A. N.A.

Traffic levels (Vehicle km) in the affected area

Traffic levels (Vehicle hours) in the affected area

Average Speed in the Morning Peak
Mode share (in person trips)

Car Driver
Car Passenger
Bus passenger
Rail Passenger

Cyclist
Walking

Annual number of passenger trips

Average trip distance (km)
Average wait time (mins)
Average fare per trip (£)
Average in-vehicle time (mins)

Description of your intervention

Input data Without Scheme With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).

E.g. provision of Real time information at bus stops/ through a website, announcements of next stop on board/ CCTV at stops/on boars, improved bus
shelters. Or increased frequency - impact on wait time  / Bus priority - impact on travel time

Please explain how you have estimated the impact of your activities - referring e.g. to previous
experience in your authority or elsewhere of similar interventions

 Please explain how you have estimated the impact of your activities - referring e.g. to previous
experience in your authority or elsewhere of similar interventions

For Bus elements of your bid please fill in the following table
Input data Without Scheme With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).

Without Scheme With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).

For cycling/walking elements of your bid, please provide the following data - if available

Input data

If you are expecting your project to reduce car travel, please provide the following information



LSTF 15/16 Revenue Competition - Schemes Impact Pro-Forma Sky Ride Local

As part of the Go Lakes programme, a series of led cycle
rides, Sky Ride Local, have been held in partnership with
British Cycling to promote more journeys to be made by
cycle.

The opportunties to
encourage new cyclists

would be reduced

Imspired by the scheme,
numbers of journeys made
by cycle would continue to

increase in Cumbria

Impact of this project in Go lakes Travel and British Cycling Partnership report December 2013

Route length N/A

N.A. N.A.

Impact of this project in Go lakes Travel and British Cycling Partnership report December 2013

Average trip length = N/A

N.A. N.A.

Impact of this project in Go lakes Travel and British Cycling Partnership report December 2013

Average cycling speed (kph) = N/A

N.A. N.A.

Impact of this project in Go lakes Travel and British Cycling Partnership report December 2013

Number of users = 364

N.A. 1200
Impact of this project in Go lakes Travel and British Cycling Partnership report
December 2013

Percentage of additional users that would have driven a
car otherwise. N.A. N.A. N.A.

Traffic levels (Vehicle km) in the affected area

Traffic levels (Vehicle hours) in the affected area

Average Speed in the Morning Peak
Mode share (in person trips)

Car Driver
Car Passenger
Bus passenger
Rail Passenger

Cyclist
Walking

Annual number of passenger trips

Average trip distance (km)
Average wait time (mins)
Average fare per trip (£)
Average in-vehicle time (mins)

Description of your intervention

Input data Without Scheme With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).

E.g. provision of Real time information at bus stops/ through a website, announcements of next stop on board/ CCTV at stops/on boars, improved bus
shelters. Or increased frequency - impact on wait time  / Bus priority - impact on travel time

Please explain how you have estimated the impact of your activities - referring e.g. to previous
experience in your authority or elsewhere of similar interventions

 Please explain how you have estimated the impact of your activities - referring e.g. to previous
experience in your authority or elsewhere of similar interventions

For Bus elements of your bid please fill in the following table
Input data Without Scheme With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).

Without Scheme With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).

For cycling/walking elements of your bid, please provide the following data - if available

Input data

If you are expecting your project to reduce car travel, please provide the following information



LSTF 15/16 Revenue Competition - Schemes Impact Pro-Forma Tour of Britain in Cumbria

TheTour of Britain profesional cycle race held it's first
stage solely in Cumbria in 2013 as part of the raft of
promotional actitivity to increase cycling jouneys in
Cumbria

Without the scheme
promotional schemes would

lack the dramatic impact
and success of 2013

Imspired by the event,
numbers of journeys made
by cycle would continue to

increase in Cumbria

The Tour brought £4.1m to the Cumbrian economy - EIA report
Jouneys made by cycling increased by 51% between 2012-13 (2013 after Tour of Britain in
Septemeber 2013)

Route length N/A

N.A. N.A.

The Tour brought £4.1m to the Cumbrian economy - EIA report
Jouneys made by cycling increased by 51% between 2012-13 (2013 after Tour of Britain in
Septemeber 2013)

Average trip length = N/A

N.A. N.A.

The Tour brought £4.1m to the Cumbrian economy - EIA report
Jouneys made by cycling increased by 51% between 2012-13 (2013 after Tour of Britain in
Septemeber 2013)

Average cycling speed (kph) = N/A

N.A. N.A.

The Tour brought £4.1m to the Cumbrian economy - EIA report
Jouneys made by cycling increased by 51% between 2012-13 (2013 after Tour of Britain in
Septemeber 2013)

Number of users = N/A

N.A. N.A.
The Tour brought £4.1m to the Cumbrian economy - EIA report
Jouneys made by cycling increased by 51% between 2012-13 (2013 after Tour of
Britain in Septemeber 2013)

Percentage of additional users that would have driven a
car otherwise. N.A. N.A. N.A.

Traffic levels (Vehicle km) in the affected area

Traffic levels (Vehicle hours) in the affected area

Average Speed in the Morning Peak
Mode share (in person trips)

Car Driver
Car Passenger
Bus passenger
Rail Passenger

Cyclist
Walking

Annual number of passenger trips

Average trip distance (km)
Average wait time (mins)
Average fare per trip (£)
Average in-vehicle time (mins)

Description of your intervention

With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).

Without Scheme With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).

For cycling/walking elements of your bid, please provide the following data - if available

Input data

If you are expecting your project to reduce car travel, please provide the following information
Input data Without Scheme With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).

E.g. provision of Real time information at bus stops/ through a website, announcements of next stop on board/ CCTV at stops/on boars, improved bus
shelters. Or increased frequency - impact on wait time  / Bus priority - impact on travel time

Please explain how you have estimated the impact of your activities - referring e.g. to previous
experience in your authority or elsewhere of similar interventions

 Please explain how you have estimated the impact of your activities - referring e.g. to previous
experience in your authority or elsewhere of similar interventions

For Bus elements of your bid please fill in the following table
Input data Without Scheme



LSTF 15/16 Revenue Competition - Schemes Impact Pro-Forma LEV hire package

Description of infrastructure/facilities Describe the experience of
cyclists without

implementation of the
scheme

Describe the experience of
cyclists after

implementation of the
scheme

Route length (km) Refer for more detailed description (incl maps etc). Not expected to change unless new routes
provided.

Average trip length (km) In the absence of local data (e.g. from survey), National Travel Survey has average trip lengths
and trips times: https://www.gov.uk/government/statistical-data-sets/nts03-modal-comparisons
Table nts0306 has average distance per cycle trip.
Again, not expected to change unless users re-route onto new/improved route.

Average cycling speed (kph) E.g. from visual inspection/ automatic count/ speed cameras - please note the NTS data on
distance and time are not sufficiently robust to be combined to get a robust estimate for average
speed.

Number of users (per day) E.g. from Automatic Cycling Counters or an appropriate sample of manual counts.
Given cycling is highly seasonal, adjustments might be needed to account for that if
e.g. a survey was undertaken in winter.

Percentage of additional users that would have driven a car
otherwise. N.A.

Refer to evidence for this assumption.

Traffic levels (Vehicle km) in the affected area Current levels plus visitor
growth

No change but transfer to
low carbon vehicles

Traffic levels (Vehicle hours) in the affected area No change but transfer to
low carbon vehicles

Average Speed in the Morning Peak No change
Mode share (in person trips) No change

Car Driver
Car Passenger
Bus passenger
Rail Passenger

Cyclist
Walking

Annual number of passenger trips

Average trip distance (km)
Average wait time (mins)
Average fare per trip (£)
Average in-vehicle time  (mins)

Description of your intervention

Without Scheme With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).

For cycling/walking elements of your bid, please provide the following data - if available

Input data

If you are expecting your project to reduce car travel, please provide the following information

E.g. provision of Real time information at bus stops/ through a website, announcements of next stop on board/ CCTV at stops/on boars, improved bus
shelters. Or increased frequency - impact on wait time  / Bus priority - impact on travel time

Please explain how you have estimated the impact of your activities - referring e.g. to previous
experience in your authority or elsewhere of similar interventions

Details given in Section 2 of the Economic Assessment Report - benefits are lower greenhouse
gas emissions and reduced fuel resource costs (net of indirect tax losses).  Location of attractions

and hubs, and existing patterns of use for hire used to predict veh kms transferred.

For Bus elements of your bid please fill in the following table
Input data Without Scheme With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).

Input data Without Scheme With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).



LSTF 15/16 Revenue Competition - Schemes Impact Pro-Forma Travel planning package

Benchmarking is in terms of car driver reduction,
this bid is to maximise use of existing facilities.  See
Cumbria Cycleway pro forma for new cycling
scheme impacts

Describe the experience of
cyclists without

implementation of the
scheme

Describe the experience of
cyclists after

implementation of the
scheme

See Section 3 of the Economic Assessment Report

Route length (km) Refer for more detailed description (incl maps etc). Not expected to change unless new routes
provided.

Average trip length (km) In the absence of local data (e.g. from survey), National Travel Survey has average trip lengths
and trips times: https://www.gov.uk/government/statistical-data-sets/nts03-modal-comparisons
Table nts0306 has average distance per cycle trip.
Again, not expected to change unless users re-route onto new/improved route.

Average cycling speed (kph) E.g. from visual inspection/ automatic count/ speed cameras - please note the NTS data on
distance and time are not sufficiently robust to be combined to get a robust estimate for average
speed.

Number of users (per day) E.g. from Automatic Cycling Counters or an appropriate sample of manual counts.
Given cycling is highly seasonal, adjustments might be needed to account for that if
e.g. a survey was undertaken in winter.

Percentage of additional users that would have driven a car
otherwise. N.A.

Refer to evidence for this assumption.

Traffic levels (Vehicle km) in the affected area  -9% commuter; -4% leisure
in corridors

Traffic levels (Vehicle hours) in the affected area N/A

Average Speed in the Morning Peak N/A
Mode share (in person trips)

Car Driver
Car Passenger
Bus passenger
Rail Passenger

Cyclist
Walking

Annual number of passenger trips

Average trip distance (km)
Average wait time (mins)
Average fare per trip (£)
Average in-vehicle time  (mins)

Description of your intervention

Input data Without Scheme With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).

E.g. provision of Real time information at bus stops/ through a website, announcements of next stop on board/ CCTV at stops/on boars, improved bus
shelters. Or increased frequency - impact on wait time  / Bus priority - impact on travel time

Please explain how you have estimated the impact of your activities - referring e.g. to previous
experience in your authority or elsewhere of similar interventions

Details given in Section 3 of the Economic Assessment Report.  Trip data for Area of Influence of
the travel plan initiatives based on TEMPRO and Webtag Smarter Choices Unit.  Journey

purpose trip lengths from NTS used to produce vehicle kilometres.  Marginal cost savings from
reduced car use estimated using  Webtag Active Travel Unit and TAG data book

For Bus elements of your bid please fill in the following table
Input data Without Scheme With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).

Without Scheme With Scheme Reference to supporting information (e.g. section of Economic Assessment Report).

For cycling/walking elements of your bid, please provide the following data - if available

Input data

If you are expecting your project to reduce car travel, please provide the following information



Appendix B4

Project Plan



ID Task Name Duration Start Finish

1 LSTF Bid submission deadline 1 day Mon 31/03/14 Mon 31/03/14

2 Bid announcements - latest date 1 day Thu 31/07/14 Thu 31/07/14

3 Work up programme & projects during
final year of LSTF Go Lakes Travel

132 days Fri 01/08/14 Sat 31/01/15

4 Review LSTF Go Lakes Travel programme
evaluation, lessons learnt

86 days Thu 01/01/15 Thu 30/04/15

5 2015/16 Programme agreed with
Programme Board

23 days Sat 28/02/15 Tue 31/03/15

6 Programme and Project Management 262 days Wed 01/04/15 Thu 31/03/16

7 Pay as you Drive & Twizy fleet expansion -
stakeholder networking, review of
locations

152 days Fri 01/08/14 Sun 01/03/15

8 PAYD & Twizy tendering, procurement &
implementation

40 days Wed 01/04/15 Tue 26/05/15

9 PAYD & Twizy vehicles at key locations 1 day Wed 27/05/15 Wed 27/05/15

10 Corridor Travel Plans - business &
stakeholder networks established

90 days Sat 01/11/14 Thu 05/03/15

11 Corridor Travel Plans tendering 22 days Wed 01/04/15 Thu 30/04/15

12 Corridor Travel Plan development 43 days Fri 01/05/15 Tue 30/06/15

13 Corridor improvements identified 23 days Wed 01/07/15 Fri 31/07/15

14 Corridor improvements developed (LSTF
revenue)

175 days Sat 01/08/15 Thu 31/03/16

15 High quality transfer options - stakeholder
engagement

130 days Sat 01/11/14 Thu 30/04/15

16 Transfer options - tendering, procurement,
implementation

43 days Fri 01/05/15 Tue 30/06/15

17 High quality transfer services in place 1 day Wed 01/07/15 Wed 01/07/15

18 Water transport options developed at
lakes including Ullswater, Derwentwater &
Windermere

131 days Wed 01/04/15 Wed 30/09/15

19 Information provision at key gateways,
corridors and destinations - stakeholder
engagement, ideas developed

22 days Wed 01/04/15 Thu 30/04/15

20 Tendering & procurement of information
provision

22 days Fri 01/05/15 Sun 31/05/15

21 Information provision implemented at key
locations

45 days Mon 01/06/15 Fri 31/07/15

22 Cumbria Cycleway rebranding -
stakeholder engagement

44 days Wed 01/04/15 Sun 31/05/15

23 Cumbria Cycleway signing designed 22 days Mon 01/06/15 Tue 30/06/15

24 Cumbria Cycleway signage implemented 44 days Wed 01/07/15 Mon 31/08/15

25 Sky Ride Local - 30 rides arranged with
British Cycling

22 days Wed 01/04/15 Thu 30/04/15

26 Sky Ride Local - Cycle rides 109 days Fri 01/05/15 Wed 30/09/15

27 Tour of Britain stage input 110 days Wed 01/04/15 Tue 01/09/15

28 Tour of Britain stage - date TBC 1 day Tue 01/09/15 Tue 01/09/15

29 Marketing & promotional campaigns 262 days Wed 01/04/15 Thu 31/03/16

30 Monitoring and Evaluation 66 days Tue 01/03/16 Tue 31/05/16

31/03

31/07

Programme Manager / Project Leads

Programme Manager / Project Leads

Programme Board

Programme Manager / Project Leads

Project Lead

Project Lead

27/05

Programme Manager / Project Leads

Project Lead

Consultants,Project Lead

Project Leads

Project Leads

Programme Manager / Project Leads

Project Leads

01/07

Project Lead & external

Project Lead & external

Project Lead & external

31/07

Project Lead & external

Project Lead & external

31/08

Project Lead & external

External

Project Lead

Project Lead & external

Project Lead & external

Programme Manager / Project Leads

H1 H2 H1 H2 H1 H2
2014 2015 2016 2017

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Page 1

Project: LSTF revenue bid PROJEC
Date: Thu 27/03/14
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Programme Board terms of reference



See More – Cumbria and the Lake District 
Programme Board Terms of Reference  

 
Constitution: 
 
The Programme Board is to be made up from: 
 

(i) CCC Assistant Director, Highways and Transportation (Senior Owner)  
(ii) CCC Senior Manager, Highways and Transportation (Chair) 
(iii) LDNPA Director of Planning & Partnerships (Senior Supplier) 
(iv) Cumbria Tourism Head of Operations (Senior User) 
(v) CCC Strategic Communications Advisor (Communications) 
(vi) CCC Principal Finance Officer (Finance)  

 
Purpose: 
 
The purpose of the Programme Board is to ensure the successful delivery of the project.  
 
The Programme Board is also responsible for the communications between the Programme 
Manager and the Project Leads.  
 
Terms of reference: 
 
The Board will: 
 

o Approve the commencement and completion of each project phase (initiation, 
definition, delivery and closure phases).  

o Agree the project programme.  
o Ensure risks are being monitored and manage or escalate as required.  
o Make decisions on escalated issues.  
o Approve changes to the project brief / scope of works.  
o Ensure the communications strategy is in place and appropriate for the type and 

scale of project.  
o Ensure appropriate resources are available to deliver the project.  
o Authorise project closure, review lessons learned and agree forward responsibilities. 
o Agree reporting and tolerances levels for the project such as any financial variances 

and approve any changes as requested. 
o Approve scheme designs. 
o Make technical decisions when appropriate. 

 
The following specific responsibilities relate to the individual roles on the Programme Board.  
 
The Senior Owner is ultimately responsible for the successful delivery of the project and will:   

 Ensure that the project achieves the objectives and associated benefits.  

 Ensure the project is value for money 

 Balances the demands of the senior user and senior supplier.  
 

The Senior Supplier will: 

 Represent the interests of those designing, developing, procuring and implementing 
the project.  

 Be responsible for the quality of the final scheme (alignment with design standards, 
use of appropriate materials etc).  

 
The Senior User will 

 Represent the interests of those who will use the products of the project (i.e. local 
community).  

 Be responsible for ensuring the scheme meets the objectives in terms of quality, 
functionality and ease of use.  

 
 



Working Approach:  
 
The Programme Board will be updated at least on a monthly basis via Programme 
Checkpoint Reports from the Programme Manager.   

 

Programme Board meetings will be held at least quarterly to ensure progress is monitored. 
Meetings will be held more frequently if necessary.  

 

Any interim communication will be as necessary and in agreement with other members of the 
Programme Board.  
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Risk Management Strategy



 

 

 
 

See More- Cumbria and the Lake District 
Risk Management Strategy 

 
1. Introduction 
A robust Risk Management Strategy is essential for the successful delivery of LSTF funded 
programmes.  This Risk Management Strategy builds on what has been learned from the 
GoLakes Travel LSTF programme and provides a systematic, effective and efficient way for 
programme and projects risks to be identified and managed. The basis for the strategy is 
summarised in figure 1 below:  

 
Figure 1: Risk Management Summary  
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
For the See More programme, the essential elements will be: 

 

 Ensuring a risk register is opened and maintained to identify and record 

risks.  

 Assign a project owner to each risk  

 Mitigate or eliminate identified risks  

 Minimise the number of risks that become project issues 

 Periodically review the above  
 

Programme and project risks have been identified for See More and a comprehensive risk 
register has been compiled.  

 

2. Risk Identification  
The quantified risk register will enable the effective management and communication of 
potential conflicts, ensuring appropriate mitigation is incorporated into the subsequent 
design process.  

 

The Risk Register identifies the potential causes and consequences of each risk, the 
owner and dependencies. The register is a ‘live’ document which will be maintained 
and owned by the programme.  Project Leads will be responsible on a monthly basis 
for ensuring that all risks to their project are identified, logged, and where appropriate 
reviewed. Where the severity of a particular risk impact changes, the Project Leads will 
recalculate the likely cost and programme implications and agree future actions in 
accordance with appropriate change management procedures. 
 



 

 

3. Risk Assessment  
Once a potential risk has been identified it is the responsibility of the Project Lead to appoint 
a Risk Owner to undertake the Impact Analysis and identify the Mitigation Measures. This 
analysis will include identifying the following:  
 

 Risk description 

 Risk impact: Negligible, Marginal, Critical, Castastrophic 

 Risk likelihood: Almost Impossible, Very Low, Low, Significant, High, Very High 

 Countermeasures 

 Status 
 
The ‘Risk Score’ is a combination of impact (1-4) and likelihood (1-6) to produce a Risk 
Score with a maximum of 24.  
 

4. Risk Treatment 
The Risk Log will identify the owner of the risk, for example the Project Lead. The risk owner 
is tasked with either stopping the activity associated with the risk, reducing the risk, 
transferring the risk to a third party, sharing the risk with a third party, or decide to carry the 
risk as part of normal operations.  
   
Any changes this has on the overall project will be reflected in the project programme and 
budget.  
 
Within this framework, management of risk will be undertaken through: 

- maintenance and updating of the risk register;  
- formal reporting on risks to the project through monthly Checkpoint reports 
- raising risks which cannot be resolved by the Project Lead, with the Programme 

Manager for discussion 

- raising risks which the Project Lead and/or Programme Manager cannot resolve, 
with the Programme Board for the Board to decide course of action. 

- . 
 

5. Risk Monitoring and Reporting  
An ongoing review process is essential to proactive risk management to ensure the risk is 
still current and the controls are still relevant and are achieving the desired outcomes.  
Within the project management framework the following roles and responsibilities are 
identified in relation to risk management: 
 

Role Responsibility 
Project Board - Manage risks escalated by the Project Lead and 

Programme Manager within project tolerances. 
- Report all risks that exceed Cumbria County 

Council corporate risk tolerance levels.  
 Project Lead - Update and review of the risk management strategy 

and risk register. 
- Ensure all risks are being identified, assessed 

and controlled throughout the project life cycle. 
- Report all risks that exceed the risk tolerance 

levels set by the Programme Board at the 
beginning of the project.  

- Raises any risks which require intervention by 
Programme Manager or ultimately, Programme 
Board. 

 
 

 



 

 

6. Risk Closure 
A risk shall be closed in the following circumstances: 

 When the probability or the impact of the risk as reflected by its score had been 

reduced to nil.  

 When two or more risks are recognised as being closely related and are and are 

merged into a single risk. The original risks should be closed and the circumstances 

recorded in the risk log. The single risk is to be treated as a new risk and will be 

assessed, treated and monitored in accordance with this plan. 

 When the risk had occurred and contingency measures have been implemented. 
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See More - Cumbria and The Lake District
Risk Log: Programme Key: CCC Cumbria County Council

LDNP Lake District National Park
CT Cumbria Tourism

Risk
No. Description Impact Likelihood Risk Score

(max. 24) Owner Countermeasures Status Date
Identified

Date Last
Updated

1 LSTF 2015-16 'See More' bid unsuccessful.  Lack of revenue
funding to progress 'See More' programme.

4: Catastrophic 3: Low 12 CCC/LDNP/ CT See More is a package of revenue schemes which will kickstart
longer term growth as outlined in the Strategic Economic Plan
(SEP) and Infrastructure Plan (IP).    If not successful, this will
reduce the benefit in the short-medium term but partners will
remain committed to delivering the SEP and IP.

Amber 24/03/2014

2 CCC as Accountable Body does not accept LSTF 2015-16 funding
for 'See More' programme.

4: Catastrophic 2: Very Low 8 CCC CCC will secure the support of senior officers, the chief finance
officer, and members prior to submitting the final bid.

Green 24/03/2014

3 Local Growth Fund (LGF) bid 'Optimising Connectivity' which
contains schemes linked to 'See More' is not successful.  Lack of
funding to progress complementary LGF programme.

2: Marginal 3: Low 6 CCC/LDNP/ CT LGF Optimising Connectivity bid is for a single year (2015/16), £2m
programme of capital schemes.  The greatest benefits come from
both programmes being implemented however it is possible for
either to proceed independently.

Amber 24/03/2014

4 CCC LDNP and CT fail to agree & implement revised management
structures (building on GoLakes Travel) for 'See More'
programme

2: Marginal 2: Very Low 4 CCC/LDNP/ CT See More programme can be governed and administered through
existing GoLakes Travel structures and Programme Board if
required.

Green 24/03/2014

5 District Councils fail to engage on 'See More' programme.
Unable to secure their support as delivery partners.

2: Marginal 3: Low 6 CCC/LDNP/ CT Risk Owners will seek early engagement of District Councils.  Draft
bid is being shared with them and letters of support sought.

Green 24/03/2014

6 Delivery Partners (National Trust, CoWheels, United Utilities,
Sustrans, British Cycling, Bus Operators, Boat Operators, Train
Operators) fail to engage on 'See More' programme. Unable to

3: Critical 3: Low 9 CCC/LDNP/ CT Risk Owners will seek early engagement of Delivery Partners.  Draft
bid is being shared with them and letters of support sought.

Green 24/03/2014

7 See More' delivery utilises different staff resource to GoLakes
Travel team: loss of expertise and continuity.

3: Critical 3: Low 9 CCC/LDNP/ CT Impact would normally be classed as lower as this a 12 month
programme, any loss of staff and/or expertise would potentially
have a greater impact.  Risk Owners to consider extension of
existing staff contracts once funding decision is known.

Green 24/03/2014

8 Staff restructures at CCC, LDNP, CT over intervening period
reduce availability of in-house staff resources.

2: Marginal 4: Significant 8 CCC/LDNP/ CT Core staff restructures are ongoing but new structures will
hopefully be in place by end Dec 2014.  Bringing in external
resource on a consultancy basis may be a possible mitigating
measure if required but will impact on scheme budgets.

Green 24/03/2014

9 Corridor Travel Plans process is not well established or fails to
deliver robust action plans.

3: Critical 3: Low 9 CCC/LDNP/ CT The period between funding announcement and start of
programme (9 months) will be utilised to formulate development
process for the Corridor Travel Plans.  Links will be made to
partner planning processes such as LDNP Valley Planning and
Community Plans.

Green 24/03/2014

10 Visitor businesses along key corridors fail to engage with 'See
More' programme.  Private sector involvement and investment in
delivery does not materialise.

3: Critical 3: Low 9 CCC/LDNP/ CT The period between funding announcement and start of
programme (9 months) will be utilised to engage with and  'sign
up' visitor businesses.

Green 24/03/2014

11 Private sector lack of interest in developing high frequency, high
quality shuttle transfer services.

2: Marginal 3: Low 6 CCC/LDNP/ CT See More will be testing the market for these services in a similar
fashion to how GoLakes Travel has piloted schemes and
determined learning for the future from the outcome.  The
schemes are key part of the programme but other programme
schemes and measures can proceed independently if required.

Amber 24/03/2014

12 Expansion of the low emission pay-as-you-drive car hire does not
take place as anticipated

3: Critical 3: Low 9 LDNP/CCC Low emission PAYD is a key transport option needed for corridors.
Early engagement with current operator will be sought to
minimise risk.

Green 24/03/2014

13 Expansion of the electric  Twizy hire network does not take place
as anticipated.

3: Critical 3: Low 9 LDNP Twizy network is a key element to making possible exploration at
end destinations.  Period between funding announcement and
start of programme will be used to review currently business
model, determine best choice for future expansion, and develop

Green 24/03/2014

14 Cycling.  Insufficient time/investment to position Cumbria The
Lake District as a key national and international destination for
cycling

2: Marginal 4: Significant 8 CT One year is a challenging time period in which to seek to position
Cumbria The Lake District as a key destination for cycling.
Achievable impact will be maximised through careful design of
campaign.

Green 24/03/2014

15 Cycling: Effect of marketing of cycling as a transport choice is
diminished by lack of capital funding in 2015-16 to improve cycle
facilities along corridors.

2: Marginal 4: Significant 8 LDNP/CCC/CT Marketing will seek to maximise awareness and use of many of the
cycling infrastructure improvements implemented through
GoLakes Travel.

Green 24/03/2014

16 Tour of Britain does not have anticipated impact on
attractiveness of Cumbria The Lake District as a cycling
destination or destination for major cycling events.

2: Marginal 3: Low 6 LDNP/CCC/CT TOB is a prestigious cycling event and we will seek to maximise
opportunities arising from See More providing support and to
generate interest from national and international race organisers.

Green 24/03/2014

17 Refresh of Cumbria Cycleway, new signing and promotion does
not have anticipated impact on attractiveness of Cumbria The
Lake District as a cycling destination for national and
international visitors.

2: Marginal 4: Significant 8 CCC/CT We will work with partners to position Cumbria Cycleway as a key
route in a portfolio of leisure routes (C2C, Walney to Wear,
Hadrian's Cycleway) promoted for Cumbria The Lake District.

Green 24/03/2014

18 Extension and expansion of Sky Ride Local programme does not
have anticipated impact of raising awareness of and
participation in cycling

2: Marginal 2: Very Low 4 LNP/CCC Delivery Partners will develop a marketing plan specifically for the
promotion of Sky Ride Local.

Green 24/03/2014



See More - Cumbria and The Lake District
Risk Log: 1. Corridor Travel Plans Key: CCC Cumbria County Council

LDNP Lake District National Park
CT Cumbria Tourism

Risk
No. Description Impact Likelihood Risk Score

(max. 24) Owner Countermeasures Status Date
Identified

Date Last
Updated

1

Short timescale available to develop Corridor Travel Plans .
Plans need to be developed ahead of measures being
implemented through See More programme.  Delay in
producing plans will adversely affect programme.

3: Critical 3: Low 9 CCC/LDNP/ CT

The period between funding announcement and start of
programme (9 months) will be utilised to establish process
for Corridor Travel Plan development. Green 24/03/2014

2

Stakeholders and partners fail to engage on Corridor Travel
Plans.  Unable to secure their support as delivery partners.

3: Critical 4: Significant 12 CCC/LDNP/ CT

Risk Owners will seek early engagement of stakeholders
and partners.  Links will be made to existing plan processes
such as Valley Planning and Community Plans. Amber 24/03/2014

3

Communities and local business fail to engage on Corridor
Travel Plans.  Lack of ownership.

3: Critical 4: Significant 12 CCC/LDNP/ CT

Risk Owners will seek early engagement of communities
and businesses.  Links will be made to existing community
and business groups and forums. Amber 24/03/2014

4

Measures identified by the plans can be implemented through
See More programme (may require capital investment or
investment of greater scale) 2: Marginal 4: Significant 8 CCC/LDNP/ CT

The Local Growth Fund bid 'Optimising Connectivity' if
successful will improve infrastructure along the key A591
corridor between Kendal and Keswick. Amber 24/03/2014

5

Corridor Travel plan process fails to produce viable and
effective action plans.

4: Catastrophic 3: Low 12 CCC/LDNP/ CT

Early development of process and engagement with
stakeholders, partners, communities and businesses will
minimise the risk of non-viable and ineffective Corridor
Travel Plans. Green 24/03/2014



See More - Cumbria and The Lake District
Risk Log: 3. Low Emission Car Hire & Twizy Key: CCC Cumbria County Council

LDNP Lake District National Park
CT Cumbria Tourism

Risk
No. Description Impact Likelihood Risk Score

(max. 24) Owner Countermeasures Status Date
Identified

Date Last
Updated

1

Expansion of low emission car network will need to be
secured through a new procurement.  Existing operator may
not be the succesful tenderer.

3: Critical 4: Significant 12 LDNP/CCC

LDNP and CCC will explore options on procurement.  If
two separate schemes do operate then measures will be
taken to ensure that they are compatible. Amber 24/03/2014

2

Development of Twizy network will require a robust
business case and model of operation.  Currently a loss
leader for operators and host businesses.

3: Critical 4: Significant 12 LDNP

The period between funding announcement and start of
programme (9 months) will be utilised to develop a
robust business case and model of operation. Amber 24/03/2014

3

Locations required for hosting low emission cars.  Can be
difficult to secure due to potential loss of revenue if located
in car park where parking fee is charged.

2: Marginal 3: Low 6 CCC/LDNP
Alternative types of host locations have already been
identified through the GoLakes Travel programme. Green 24/03/2014

4

New and existing cars in network require significant
promotion 'on-the-ground' to attract visitor, resident use
and referals by businesses. 3: Critical 4: Significant 12 CCC/LDNP/ CT

Lessons learned through GoLakes Travel will be applied
and an action plan for promoting cars and use will be
developed. Green 24/03/2014

5

Sponsorship deal may not be possible for cars hosted at rail
stations if agreement cannot be reached between parties.

2: Marginal 4: Significant 8 CT

CT is confident that an agreement should be possible.
Timing of re-franchising may help secure rail operator co-
operation and contribution. Green 24/03/2014

6

Lack of availability of certain cars may put visitors off using
the scheme; experience has shown that cars work best
when located as a pair but this puts a strain on resources
and requires a good base level of use to justify.

3: Critical 3: Low 9 CCC/LDNP/CT

If network can be be developed that is sufficiently dense
then this will minimise the chance that visitors will be
put off using cars due to lack of availability. Green 24/03/2014

7

Insufficient use of individual cars may require relocation of
vehicles to an area not in accordance with Corridor Travel
Plan.

3: Critical 4: Significant 12 CCC/LDNP/CT

Lessons learned through GoLakes Travel will be applied
in selecting locations for cars.  Locations will be
informed through Corridor Travel Plan process. Green 24/03/2014



See More - Cumbria and The Lake District
Risk Log: 2. Shuttle Transfer Key: CCC Cumbria County Council

LDNP Lake District National Park
CT Cumbria Tourism

Risk
No. Description Impact Likelihood Risk Score

(max. 24) Owner Countermeasures Status Date
Identified

Date Last
Updated

1

Provision of high quality, high frequency visitor transport will
have to capable of operating on a purely commercial basis at
the end of the See More programme (no ongoing public
sector support)

3: Critical 4: Significant 12 LDNP/CCC

LDNP and CCC will explore different operating models
for services using the experience gained through
GoLakes Travel.  Options include a purely commercial
'tour' style service or a 'freerider' style service funded by
local businesses. Amber 24/03/2014

2

Potential operators may fail to engage with See More
programme or not perceive a viable business opportunity.

4: Catastrophic 4: Significant 16 LDNP/CCC/CT

The period between funding announcement and start of
programme (9 months) will be utilised to engage
effectively with operators in advance of the programme
going live. Amber 24/03/2014

3

Vehicles or vessels  used by operators may not be of
sufficient quality to attract international visitors.

2: Marginal 3: Low 6 CCC/LDNP

Operators are already conscious of the need to provide a
high quality product for their customers.  Risk owners
will ensure that quality is a key component in
procurement. Green 24/03/2014

4

High quality infrastructure may not be in place to support
operation of high quality, high frequency services.

2: Marginal 3: Low 6 CCC/LDNP

The Local Growth Fund bid 'Optimising Connectivity' if
successful will improve infrastructure along the key
A591 corridor between Kendal and Keswick. Green 24/03/2014

5

Services have only a limited operation period in which to
prove their viability.  Marketing needs to be swift and
effective. 3: Critical 4: Significant 12 CT

CT will be able to use lessons learned during GoLakes
Travel to develop an action plan for a rapid and effective
marketing campaign. Green 24/03/2014

6

Vehicles or vessels need to support the development of an
integrated transport network and able to accommodate
cycles.

3: Critical 3: Low 9 CCC/LDNP

GoLakes Travel has already provided grants to operators
to install cycle carrying facilities on their vehicles and
vessels.  Risk owners can expand the grant scheme to
encourage more operators to invest in cycle carrying
adaptations. Green 24/03/2014



See More - Cumbria and The Lake District
Risk Log: 4. Cycling Key: CCC Cumbria County Council

LDNP Lake District National Park
CT Cumbria Tourism

Risk
No. Description Impact Likelihood Risk Score

(max. 24) Owner Countermeasures Status Date
Identified

Date Last
Updated

1

Disagreement over detailed route for refreshed Cumbria
Cycleway

3: Critical 2: Very Low 0 CCC
CCC will seek early enagement of key partners and
stakeholders on route development. Amber 24/03/2014

2

Disagreement over rebranding of refreshed Cumbria
Cycleway

3: Critical 3: Low 0 CCC/CT
CCC/CT will seek early enagement of key partners and
stakeholders on brand development. Amber 24/03/2014

3

District Council monetary contributions to Cumbria Cycleway
are not forthcoming

4: Catastrophic 3: Low 0 CCC
District Councils are already engaged and have pledged
sums.  Letters of support are being sought for bid. Amber 24/03/2014

4

Development and printing of route guides and leaflets come
at end of visitor season.

2: Marginal 3: Low 0 CCC/CT
Development of route guide and leaflets will be
embeded early on in project development. Green 24/03/2014

5

Refreshed and rebranded Cumbria Cycleway not picked up
and used/promoted by local cycle guides, guided holidays,
cycling press.

3: Critical 4: Significant 0 CCC/LDNP/ CT

GoLakes Travel has found that face-to-face is the best
method of promotion and this will be built into the
project utilising staff, volunteers and casual staff acting
as Travel Ambassadors. Amber 24/03/2014

6

Insufficient time or resources to implement effective
campaign to position Cumbria The Lake District as a cycling
destination. 3: Critical 4: Significant 0 CT

CT will ensure that campaign is designed to be effective
and delivered in a relatively short timescale but will have
longer term legacy. Green 24/03/2014

7

Tour of Britain:  Organisers unable to deliver Cumbria stage
of the Tour of Britain.

4: Catastrophic 3: Low 0 CCC/LDNP/ CT

Funding of TOB will be contigent on provision of a
Cumbria based stage.  If organisers are unable to fulfil
then funding will be reallocated within See More
programme. Amber 24/03/2014

7

Tour of Britain:  Fails to attract predicted numbers of
spectators and/or businesses fail to use opportunity to
attract spectator visitors.

2: Marginal 3: Low 0 CCC/LDNP/ CT

Risk holders will work closely with Tour of Britain in
order to maximise publicity and attendance by a wide
market of spectators (day visitors, staying visitors and
international visitors) Green 24/03/2014

8

Mismatch between existing GoLakes Travel cycle
infrastructure improvements and actions/routes identified
in Corridor Travel Plans. 2: Marginal 3: Low 0 CCC/LDNP/ CT

Corridor Travel Plans will audit what is already available
in the area and which can be promoted swiftly and
effectively with minimal investment. Green 24/03/2014

9

New Sky Ride local routes required and an increased number
of ride leaders.  May take longer or not be achieved.

3: Critical 3: Low 0 CCC/LDNP/ CT

British Cycling have not experienced problems in
recruiting ride leaders so far.  Development of new
routes can begin in advance once funding decision is
known. Green 24/03/2014

10

Participant numbers in Sky Ride Local are lower than
predicted.

3: Critical 3: Low 0 CCC/LDNP/ CT

GoLakes Travel has experimented with a number of
different promotional activities to support Sky Ride Local
and the lessons learned will be applied to the See More
programme. Green 24/03/2014



See More - Cumbria and The Lake District
Risk Log: 5. Marketing and Visitor Information Key: CCC Cumbria County Council

LDNP Lake District National Park
CT Cumbria Tourism

Risk
No. Description Impact Likelihood Risk Score

(max. 24) Owner Countermeasures Status Date
Identified

Date Last
Updated

1

Insufficient time or resources to implement effective
marketing campaign

3: Critical 4: Significant 12 CT

CT will ensure that campaign is designed to be effective
and delivered in a relatively short timescale but will have
longer term legacy. Amber 24/03/2014

2

Marketing activity forced to take place in advance of
completed Corridor Travel plans and measures.

2: Marginal 5: High 10 CT

CT will design campaigns such that elements can be
delivered in advance of completion of plans and
measures. Green 24/03/2014

3

Marketing campaigns are not effective

3: Critical 3: Low 9 CT

CT has considerable experience in development and
delivery of campaigns.  Lessons learned through GoLakes
Travel will be applied. Green 24/03/2014

4

Marketing fails to reach or appeal to international visitors.

3: Critical 3: Low 9 CT
CT can draw on experience of stakeholders and
businesses currently engaging with international visitors. Green 24/03/2014

5

Key partners fail to engage with See More programme on
improving visitor information.

4: Catastrophic 4: Significant 16 CCC/LDNP/ CT

Risk holders can work together to ensure that
opportunities to improve visitor information are not
missed and that key partners and stakeholders are
engaged. Green 24/03/2014
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Local Sustainable Transport Fund 15/16 Revenue
Application Form Checklist

Lead authority: Cumbria County Council

Project Name: See More Cumbria and the Lake District

SECTION A

Under section/page please identify where in your bid we can locate the following information
(if supplied)

Item Section /
page

A3. Have you appended a map? Section A3
A6. Have you enclosed a letter confirming the commitment of external
sources to contribute to the cost of a specific package element(s)?

Appendix
A1

A7. Have you included supporting evidence of partnership bodies’
willingness to participate in delivering the bid proposals?

Appendix
A1

A8. Have you appended a letter from the relevant LEP(s) supporting
the proposed scheme?

Appendix
A3

SECTION B

B3: Economic Case Assessment
Item Section /

Page
Assessment of Economic impacts Section B3

& Appendix
B2

Assessment of Environmental impacts Section B3
& Appendix

B2
Assessment of the Social and Distributional Impacts Section B3

& Appendix
B2

Have you provided a completed Scheme Impacts Pro Forma? Appendix B3

B5 - B9: Management Case Assessment
Item Section /

Page
Has a Project Plan been provided? Appendix B4
Has a letter relating to land acquisition been appended to your bid (if
required)?

n/a



Assessment of Statutory Powers and Consents (if required) n/a
Has an organogram been appended to your bid? Appendix B5
Has a Risk Management Strategy been provided? Appendix B7
Assessment of Stakeholder Management Section B9

B10: Commercial Case Assessment
Item Section /

Page
Have you attached a joint letter from the local authority’s Section 151
Officer and Head of Procurement confirming that a procurement
strategy is in place that is legally compliant and is likely to achieve the
best value for money outcome?

Appendix
D1

Have you provided evidence that you are able to begin delivery at the
start of the funding period?

Sections B5,
B7,

Appendices
B4 & B8

SECTION D

Item Section /
page

D1. Has the SRO declaration been signed? Section D1

D2. Has the Section 151 Officer declaration been signed? Section D2
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